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Foreword by 
IWAAC Chair

This review takes stock of progress on waterway restoration and

development projects in Britain since our 2001 report A Second
Waterway Age. As before it provides a snapshot of the restoration

scene in 2005-06 this time showing what projects are around and

how they have progressed. It also contains a brief commentary

on changes in policies and funding affecting the restoration 

scene to provide pointers for the way ahead.

The review shows a varied landscape. Nine significant projects

have been completed since 2001. Some 90 others around Britain

are live, some making good progress, others marking time.

Encouragingly, a further 20 projects have emerged recently 

and entered the review schedule for the first time. 

There is much to applaud in the commitment of voluntary groups

and navigation authorities, particularly British Waterways, in

making possible the progress and success recorded in these

pages. I would particularly wish to pay tribute to the widespread

recognition among volunteers of the need to take an overall

professional and out-going view of waterway restoration and

development activity. If evidence is needed, the performance 

so far of waterway projects in the Living Landmarks lottery

bidding process certainly bears this out.

Our major concern now must focus on the availability of funds 

to make further progress a reality. The uncertainty over the 

future level of resources for the Heritage Lottery Fund, a sterling

supporter of waterway restoration in recent years, is one negative

factor. Even more worrying are the cuts this year in the Defra

grant support for British Waterways and the threat of more cuts

in future years. These are likely to have a direct impact not only

on British Waterways’ own restoration schemes, a number of

which are of national significance, but also on the help it can 

give to the voluntary sector on other valuable projects listed 

in this review.

This is the last report on waterway restoration and development

before the Council is reconstituted under the provisions of the

Natural England and Rural Communities Act 2006 as the Inland

Waterways Advisory Council (IWAC). The new Council, which will

advise Defra, the Scottish Executive and others on all aspects 

of inland waterways in England, Wales and Scotland, is expected 

to be operational in April 2007.

The work for this review was very largely undertaken during 

the time of my predecessor as IWAAC Chair, Sheelin Knollys. 

On behalf of Sheelin and myself, I wish to thank everyone, and

most of all those in the voluntary sector but also a large number

of other bodies in the waterways world, who responded once

again to our questionnaire and requests for information and

advice. My thanks go also to Council Members and staff who

helped to process and compile the published report. 

Taken together, the three Council reports of 1998, 2001 and 

2006 provide the most detailed and comprehensive published

source of reference on the state of waterway restoration and

development activity in Britain. I believe they have contributed 

and will contribute significantly to the promotion and better

appreciation of this activity in the wider world.

John Edmonds
Chair
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1 Introduction

1 About this review

1.1 This report provides an overview of waterway restoration

and development activity in England, Wales and Scotland,

setting out an assessment of more than 100 projects

whose promoters responded in 2005/06 to the Council’s

questionnaire. It updates but does not replace the Council’s

second report A Second Waterway Age published in June

2001. This in turn built on the first review report published

in 1998. 

1.2 This third review provides a shorter analysis than its

predecessors, focusing on progress and commenting

briefly on key changes over the restoration and development

scene since 2001. Partly due to a lack of resources but

also to keep the exercise simpler than before, there is no

full assessment of the new projects identified for the first

time. Nor are there sections devoted to recommendations

and advice to promoters and others as in the 2001 report

(the latter can be downloaded from the Council’s website).

The Council is pleased to note, however, that its central

advice to promoters in the previous reports, calling for 

a high degree of professional input and a systematic

approach to project implementation in restoring and

developing waterways, remains valid and is now well

understood and accepted, even where resources may 

not yet be available for the necessary inputs.

1.3 The questionnaire in respect of uncompleted projects

listed in the 2001 report asked promoters to amend the

2001 entry for their projects and summarise progress 

to date. The new projects received a full questionnaire  

on the lines of that issued in 2001. All the questionnaire

responses are held in the IWAAC office in London.

What is covered?

1.4 This third review covers around 120 projects in England,

Wales and Scotland for which responses to the Council’s

survey questionnaire sent out in 2005/06 were received. 

As before the focus is primarily on restoration of un-

navigable waterways or un-navigable lengths of existing

waterways for leisure cruising but the review also covers

new waterway links and restorations of historic waterway

structures. The projects and their locations are shown 

on the map and listed in the Main Schedule Annex A.

Main schedule of projects Annex A

1.5 The Schedule is divided into three sections (each arranged

alphabetically)

A Significant projects completed since the 

2000-01 survey

B Other projects in the 2001 report

C Projects added in this review

1.6 The Council’s assessments of funding stage reached

(Advanced, Substantial Progress, Intermediate, Early) 

and of strategic significance (National, Regional, Local) 

follow those in the 2001 report. No attempt has been 

made to assess systematically the heritage and nature 

conservation importance of the new projects in Section C 

of the Schedule although expert advice has been obtained 

on some information gleaned from the questionnaire 

responses. Further details are given in the notes 

preceding Annex A.

2 The Context for Restoration: key
developments since 2001

Central government

2.1 In England and Wales, the Department for Environment,

Food and Rural Affairs (Defra) is the lead Department for

inland waterways and its policy framework remains that 

of Waterways for Tomorrow (2000). Since the latter was 

published, changes to the machinery of government have 

meant that responsibility for the waterways has been 

separated from that for transport as well as from that 

for planning, development, regional policy including  

the Regional Development Agencies (RDAs) and urban 

regeneration. This has led to increasing problems 

of co-ordination in some areas and to difficulties in 

maintaining a coherent Government policy stance on 

inland waterways in general, both operational and 

those under restoration/development.
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2.2 The picture appears to be more positive in Scotland where

in 2002 the Scottish Executive published Scotland’s
Canals: A Plan for the Future, not only committing

investment into creating opportunities arising from the

restoration of the two Lowland Canals but also expressing

interest in possible future extensions of this national link,

to Loch Lomond at the western end and, via a new channel,

to the Firth of Forth at the eastern. The Council will be

publishing a report later in 2007 on the progress made 

in Scotland since 2002. 

2.3 The Welsh Assembly has an active all-party waterways

group but the Council, among others, was disappointed

that the published Spatial Plan for Wales did not give 

the Welsh waterways and their potential, for example

around Swansea, the prominence which they merited. 

The Council hopes that the sub-regional strategies 

now being developed will correct this imbalance.

Inland navigation authorities

2.4 British Waterways (BW) has remained since 2001 widely

and purposefully active, both in the lead and as partners,

in most of the major projects which are making progress,

as the Main Schedule amply demonstrates. Its post-

restoration experiences (for example the repairs needed

on the Rochdale Canal) and the uncertainty over longer-

term grant funding from Government have, however,

reinforced its view of the need for caution in taking on the

on-going management of restored waterways without

secure funding support, a situation which voluntary bodies, 

local authorities and funding bodies will need to bear 

in mind for the future. BW’s Waterways 2025 published 

in 2004 listed priority projects for its own involvement. 

This left many projects wondering why they had been

excluded but also brought home to BW the difficulty 

of deciding on priorities within a rapidly shifting funding

scene (notably for the new Bedford-Milton Keynes

Waterway but also for other projects). These issues were

discussed this year in the newly established BW Advisory

Forum and BW is reported to be considering a new and

more comprehensive report.

2.5 Within the last few months, the financial climate for BW 

in England and Wales (but not in Scotland) has deteriorated

with sharp and arbitrary cuts in 2006-07 in its funding

support from Defra and more cuts possible in future years.

It is too early to know in detail what the implications will

be for BW waterway restoration and development projects

but many waterway users fear that BW may be forced 

to make hard choices in trying to maintain all its current

projects and will certainly be inhibited in embarking on

new projects. BW has also said that it will be even more

reluctant to commit itself to taking over and maintaining

other completed restorations without very secure third-

party funding. It may also have to curtail its help to

voluntary restoration groups. 

2.6 The publication by the Environment Agency (EA) of its

Navigation Strategy:Your Rivers for Life in 2003 may be

seen as a welcome effort to raise the navigation profile

among the Agency’s many responsibilities. Waterway plans

have now appeared for individual navigable rivers and

there is a commitment to progress the Fens Waterway

Link, by far the largest waterway restoration and

development project the EA has ever attempted.  

2.7 Whether the EA, which also receives Defra grant support

for navigation, and which on the face of it will also be

affected by financial cut backs, will be able to maintain 

its current restoration and development commitments 

as well as developing any new initiatives is uncertain. 

It is currently developing longer term funding and

investment strategies for its waterways.

Other inland waterway bodies

2.8 The Association of Inland Navigation Authorities (AINA)

remains a source of practical advice on waterway matters

although its work is geared more towards managers of

operating waterways rather than promoters of restoration

projects. 

2.9 The Waterways Trust (TWT), in which the Council placed

some hope in the 2001 Review of it becoming a key player,

has remained a useful mechanism for fund holding but

any more pro-active role in restoration has been limited 

by difficulties in funding its core museum and archive

responsibilities and lack of success in its own fund-raising.
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Water resources and nature conservation

2.10 It is now a fact of life that all restoration and development

projects require careful consultation with regulatory bodies

concerned with controlling water abstraction/use (EA and

the Scottish Environment Protection Agency) and protecting

nature conservation value (Natural England superceding

the Countryside Agency and English Nature from October

2006, the Countryside Council for Wales and Scottish

Natural Heritage). The last five years have seen this

regulatory framework becoming more stringent and 

pro-active. Where nature conservation value is very high,

for example the Montgomery and the Pocklington Canals,

the process of negotiating a working compromise has

taken years. The Council will publish shortly a report 

on ways of reconciling the interests of navigation with 

the needs of aquatic wildlife.

Urban and rural regeneration 

2.11 Annex A provides ample evidence of the continuing

importance of urban/regional regeneration policies and

funding for major projects such as the Bradford Canal 

off the Leeds & Liverpool Canal, the Chesterfield Canal,

the Glasgow Arm of the Forth & Clyde Canal, the Liverpool

Link, the Manchester Bolton & Bury Canal and so on. 

They engage not only local authorities but crucially

regional and national regeneration bodies (the RDAs 

and Scottish and Welsh Development Agencies). Rural

regeneration, too, has become a more prominent issue 

in recent years and is of obvious significance to the many

projects listed in the Schedule in less urbanised areas. 

The Council published last year a report Just Add Water
arguing the case for making more use of non-urban

waterways as agents of rural revitalisation.

Funding

2.12 Changes in funding availability are yet another fact of life.

The Department for Culture Media and Sport’s (DCMS)

Lottery review this year produced a welcome retention 

of the heritage share of good causes and decided against

any dilution of the core objectives of heritage conservation

(for both decisions the Council among others had argued)

but lottery funds are perennially at risk of being used by

Government as substitutes for mainstream funding and

the ‘new’ Lottery for the Olympic Games is widely expected

to reduce overall spending on the existing good causes, 

so cutting the absolute amount devoted to heritage even 

if it retains its share.

2.13 The Heritage Lottery Fund (HLF) has remained committed

to waterway restoration (see in Annex A for example,

Lydney Harbour, the Bude, Chesterfield, Droitwich and

Somerset Coal Canals, and most spectacularly, its grant 

to the Cotswold Canals restoration). Its potential value 

is, however, likely to reduce even if its share of the ‘good

causes’ is maintained because of Government changes 

to outstanding balances and because it is under pressure

to spread grants as widely as practicable. The Council 

is apprehensive that a major award in one region may 

well in the future prejudice a perfectly sound project 

in the same region. Large grants are also becoming

increasingly difficult although this could benefit smaller

restoration projects. 
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2.14 The New Opportunities and Community Funds have been

merged to create the Big Lottery Fund (BLF) or BIG for

short. BIG hands out half the good causes money from 

the National Lottery, with the focus on improvements 

to communities and the lives of people most in need. 

As such it does not represent a direct replacement for 

the Millennium Lottery Fund which proved so beneficial 

for waterway restoration. However, BIG launched in 2005

the £140m Living Landmarks programme and the Council

is very pleased to see the initiative taken by a number 

of project promoters to submit significant bids for this 

new funding. At the time of writing, the projects or parts 

of projects which have come through to the short listing

stage are the Bedford - Milton Keynes Waterway, 

the Cotswold Canals, the Forth & Clyde Canal at

Grangemouth, further development of Lydney Canal and

Harbour, Somerset Waterlinks (largely non-navigation

oriented), the Wilts & Berks and the Monmouth & Brecon

Canals, and a water project which will assist the Bradford

Canal restoration.

2.15 The RDAs in England have selectively supported some

major waterway projects (most recently the Cotswold

Canals and Liverpool Link projects) and together with 

the HLF continue to provide the vital sources of funding 

for a number of regeneration-led waterway restoration

projects. The challenge in most cases remains to convert

support for feasibility studies into the large-scale funding

which projects need. Quantified and concrete evidence 

of what has happened in earlier projects needs to be

marshalled and realistic forecasts of outputs prepared.

Their equivalents in Wales and Scotland may also still

require further persuasion as to the value of waterway

restoration and development.

2.16 The Inland Waterways Association (IWA) produces 

a regular and comprehensive update (available online) 

on funding sources which is recommended reading for 

all project promoters. Heritage Link publishes a fortnightly

bulletin, Heritage Link, (also available online) which provides

a useful digest of heritage news and views across the sector.
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Nationally significant current projects Key assets          Key benefits

High built

heritage

value

High

wildlife

value

Strategic link and/or

extension to national

connected system

Regeneration

Urban Rural

Avon River - Upper Avon Extension • •

Bedford-Milton Keynes Waterway • • •

Bow Back Rivers •

Bude Canal • • • •

Cotswold Canals (Stroudwater

Navigation/Thames & Severn Canal)
• • •

Chesterfield Canal (with Rother Link) • • • •

Cromford Canal inc Pinxton Arm • • • •

Droitwich Barge and Junction Canals • • • • •

Fens Waterway Link Not assessed Not assessed • •

Foxton Inclined Plane • •

Grand Union Canal – Slough 

Arm Link
•

Grand Western Canal, Somerset 

and Devon
• •

Lancaster Canal Northern Reaches • • • •

Leven River link to Loch Lomond Not assessed Not assessed • •

Lichfield and Hatherton Canals

(jointly)
• •

Monmouthshire & Brecon Canals incl

Crumlin Arm
• • • •

Montgomery Canal (England 

and Wales)
• • • •

Pocklington Canal • • • •

Shrewsbury & Newport Canals • • • •

Stour Navigation • •

Vale of Neath & Swansea Valley Canals

- Neath, Tennant and Swansea Canals

(collectively)

• •

Wey & Arun Canal (with Portsmouth &

Arundel Canal)
• • •

Wilts & Berks Canal and 

North Wilts Canal
• • •

Note – assessments of assets/benefits derive from the 2001 Report with the exception of the 
Fens Waterway Link and Leven River link to Loch Lomond which are new to this review

Table 1
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3 Progress 2001-06 on waterway restoration
and development

Overview

3.1 While progress over the past five years has been on a less

spectacular scale than that charted in the 2001 Report, 

it has nonetheless continued. Further projects have been

completed, a number of others included in 2001 have

continued to make significant progress, and a heartening

number of new projects have been brought forward.

Projects completed (Section A of Main Schedule)

3.2 The most important of these – the Forth & Clyde and

Union Canals “Millennium Link” in Scotland, the Anderton

Boat Lift, the Ribble Link and the Rochdale Canal – 

were foreshadowed in the 2001 Review albeit formally

completed subsequently. At Bugsworth Basin, previously

noted as ‘completed’ BW has had to carry out further

remedial work to combat long term leakage problems 

and secure water supplies. The remainder comprise

various useful local projects.

Current projects

Nationally significant projects (Sections B and C of Main

Schedule) Table 1

3.3 National significance is again judged by assessments of

heritage merit and nature conservation value (all except

the Fens Waterway Link and the Leven River link to Loch

Lomond derived from the 2001 Review) and the key

benefits restoration/construction would produce. Almost

all the nationally significant projects have been on-going

since 2001, the exceptions being the two links referred 

to above which are new to the schedule. Of the projects 

so rated in 2001 only the Worsley Delph and Underground

Canals project appears to have been abandoned. Table 1

shows the current findings.

3.4 All except the Upper Avon Extension have made progress,

in some cases significantly, towards completion of all or 

a major component part of the total project. Examples

include the Droitwich, the Chesterfield, the Cotswold and

the Montgomery Canals. The Bow Back Rivers (the site 

of the 2012 Olympics), the Cromford Canal now treated 

as whole, the Fens Waterway Link and the Leven River

Link to Loch Lomond join the national group for the first

time. Further details are given in the Main Schedule.

Regionally significant projects – Sections B and C Table 2 

(on next page)

3.5 Regional significance is also judged by assessments 

of heritage merit and nature conservation value (where

available) and the key benefits restoration/construction

would produce. The projects in this category in this review

are set out in Table 2.

3.6 The success stories in this group are the Ashby Canal

where Leicestershire CC is to be congratulated on

securing a Transport and Works Act 1992 Order for 

a key part of the restoration route, BW’s all-new Liverpool

Waterfront Link now pre-funded and where work is about

to start, the Manchester Bolton & Bury Canal restoration

which should shortly achieve its vital link to the River

Irwell and, for conservation progress, the Somersetshire

Coal Canal. Among the new projects to this Review, 

the restoration of the Runcorn Locks will preserve 

a significant element of waterway heritage and create new

routes for the Bridgewater Canal and Weaver Navigation.

The restoration of the Bradford Canal off the Leeds & 

Liverpool Canal will bring a waterfront back into one 

of the few cities without one. Further details are given 

in the Main Schedule.

Locally significant projects – Sections B and C of Main Schedule

3.7 As before these comprise a very heterogeneous group 

of projects and generalisations are difficult. Success

stories here include the very welcome progress recently 

on the Driffield Navigation and on the Wendover Arm. 

The two new projects to restore links with the Ashton

Canal in East Manchester are interesting as part of an

innovative approach, led by BW, of restoring and creating

short new links to use water to promote regeneration

efforts in this area. Of other new projects, the ambitions

for the Daventry Arm, for new water supply projects for 

the Basingstoke and for a link between this canal and the

Kennet & Avon Canal, for Hedon Haven on the Humber

and for a series of waterway-related projects in Somerset

are among a number to be welcomed. These initiatives can

be contrasted with the continuing very limited or indeed 

no progress on a significant number of projects

particularly in the East of England, a situation which 

was highlighted in the 2001 Report. Further details 

are given in the Main Schedule.
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Regionally significant current projects Key assets          Key benefits

High built

heritage

value

High

wildlife

value

Link and/or extension 

to national connected

system

Regeneration

Urban Rural

Ashby Canal • •

Barnsley and Dearne & 

Dove Canals & Branches
• •

Bridgewater Canal – Runcorn Locks • • •

Carron River (Grangemouth) Not assessed Not assessed • •

Derby Canal • •

Grantham Canal • • • • •

Hants & Berks Canal (Basingstoke 

to Kennet & Avon Canal) Link 

Not assessed Not assessed • •

Herefordshire & 

Gloucestershire Canal
• • • •

Lapal Canal (part of Dudley 

No 2 Canal)
• • •

Leeds & Liverpool Canal 

– Bradford Canal

Not assessed Not assessed •

Liverpool Link • •

Macclesfield Canal to 

Caldon Canal Link
•

Manchester, Bolton & Bury Canal • •

Portsmouth & Arundel Canal 

(with Wey & Arun Canal)
•

Sankey Canal • •

Sankey Canal to Leeds 

& Liverpool Link
• •

Severn River Navigation Not assessed Not assessed • • •

Sleaford Navigation • • • •

Sleaford Navigation to 

Grantham Canal Link
• •

Somerset Coal Canal •

Table 2

Note – assessments of assets/benefits derive from the 2001 Report with the exception of the 
Carron River, Hants & Berks Canal, the Bradford Canal and the Severn River Navigation which
are new to this review
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4 What future for restoration?

4.1 The burst of activity charted in the 2001 Report, stimulated

by the inception of large-scale lottery funding, has inevitably

declined. There may well continue to be projects, old and

new, which can be said to constitute ‘a triumph of hope

over experience’ but there are a great many where local,

and often largely voluntary, efforts continue to bear fruit

and a number where progress against all the obvious

difficulties is highly commendable. The commitment and

persistence shown in projects as varied as the Ashby, 

the Bude, the Chesterfield, the Cotswold Canals, the

Lancaster Northern Reaches, the Manchester, Bolton &

Bury, the Montgomery, the Wey & Arun, the Wilts & Berks,

the Monmouthshire and Brecon and the Swansea Valley

Canals, are impressive by any standards - and there are

many more.

4.2 Equally impressive is the range of projects coming forward

in recent years - the Fens Waterway Link, one of the

largest rural regeneration projects in Europe; the

regeneration initiatives by BW, local authorities and local

volunteers in East Manchester, the ambitions by BW

Scotland to extend the links to the west and east of the

two Lowland Canals, the restoration of the historic Runcorn

Locks, and the new multi-project approach to the

waterways in Somerset – showing that, on the face of it,

the restoration and development scene remains healthy. 

4.3 Future scenarios for third party restoration and

development funding are, however, significantly gloomier

than they were in 2001. The rate of continued progress 

will depend on both the availability of limited sources 

of funding, principally from the Big Lottery, HLF and the

RDAs, together with the ability of promoters and local

authorities to engage with these organisations. 

4.4 On top of the growing competition for third party funding,

the financial situation in which BW now finds itself does

not give grounds for great optimism about its capacity to

lead and partner others in waterway projects on the scale

that it has done in recent years. The impact on individual

projects will, of course, vary according to its level of

involvement but at present there must be doubt that, 

over the next few years at least, BW’s means will match 

its ambitions. 

4.5 All this reinforces the messages the Council relayed 

in its two previous reports – the need for competent

project management, professional backing studies,

effective partnership working and the mobilising 

of local political and popular support. Waterway

restoration and development, like waterways in general, 

is for all or it will not succeed.

4.6 As usual, the Council included in the 2005 survey for 

this report a question asking promoters of projects what

lessons they could offer to others. This response from

Andrew Stumpf (BW Regeneration Manager South working

on the Cotswold and Droitwich Canals and the Bedford-

Milton Keynes Waterway) deserves a wider circulation

• the role of a strong voluntary body is still absolutely 

critical;

• partnerships often become stronger in adversity;

• the heritage (built and natural) significance of the

waterway must be understood and restored in such 

a way that this significance is appreciated, maintained

and even enhanced;

• benefits must be predicted quantitatively and then

measured – this is essential if involvement by public

funding bodies in particular is to go beyond feasibility

studies;

• what goes on around the waterway is as important 

as on the waterway.

The Council welcomes comments on this Review and, 

in the meantime and in its new guise from 1 April 2007 

as the Inland Waterways Advisory Council, will continue 

actively to support waterway restoration and development 

efforts.
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Notes to Main Schedule Annex A

Introduction

The approach and process

The review work was carried out in the summer/autumn of 2005, with the focus on what had changed in the past five years,

progress made on existing projects, those entering the field for the first time, and funding regime changes. As in the 1998 

and 2001 reports, and with the exception of the assessments of historical and nature conservation importance (which,

because of resource constraints have not been revised and have been omitted in this review), the Council’s assessment 

of projects is based entirely on the responses to the 2005 questionnaires. A deliberate decision was taken – again because 

of resource constraints - to simplify the data collection process as far as possible. While every effort has been made to 

arrive at assessments which are defensible and fair to all parties, an element of subjectivity in the findings is unavoidable.

Annex A is divided into three sections: significant selected projects completed since the last review (and not therefore

assessed); projects listed in the 2001 report and still underway; and new projects formulated or begun since 2000/01 

or included for the first time.

What is included?

As before, the report covers predominantly projects to restore navigation for recreational use, or to conserve historic

waterways and individual structures and some proposals for new links.   Proposals for environmental and access

improvements, however worthwhile in other respects, were not included in the study if they did not include specific plans 

for restoring navigation on, or conserving structures on, or associated with, a waterway.  In the case of the publicly funded

networks, work was not eligible for inclusion which could be considered part of their statutory day to day maintenance

responsibilities for operational waterways.

Questionnaire

A questionnaire to update briefly and simplify the information provided on projects included in the 2001 Report was issued

under cover of a letter from the then Council Chairman, to more than 100 active project promoters. An amended version was

sent to projects entering the field for the first time, or from whom no response had been, for one reason or another, received

in 2000/01.  The exercise was also advertised in the inland waterways’ press. The focus in each case was on changes since

last time in terms of how the scheme was being implemented and on the progress made in such areas as funding, technical

studies and plans, future management, local authority and public support and involvement and any links with navigation

authorities. There was a virtually 100% response. Those individual responses which are not confidential are available for

inspection at the Council’s London Office.

Consultation 

The Council consulted with the principal navigation authorities - British Waterways, the Environment Agency and the Broads

Authority – with the Association of Inland Navigation Authorities (AINA) and with Defra and the Scottish Executive on the draft

schedule in Annex A.  It is grateful for the comments received.

Important notes

Factual data and assessments are based on information supplied in the responses to the questionnaires. It is impossible 

for the Council to vouch for the accuracy of the responses made to the questionnaires and the information supplied has 

had to be accepted in good faith.  Funding agencies and others will wish to satisfy themselves in each case that individual

applications meet eligibility criteria, that statutory bodies have been consulted and that any necessary consents have been 

or will be forthcoming. Neither the Council nor any of its individual Members or staff accept any responsibility for, or imply

any endorsement of, any other conclusions drawn from this material. The Council offers no assessment of the financial

competence of any organisation to receive, manage or disburse funds.
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Definitions used in Main Schedule

Reference number

The projects are numbered consecutively and grouped alphabetically in three sections. 

New numbering replaces that used in the 2001 Report. 

A - Selected significant projects completed since 2000-01 survey and review

B - Other projects in 2001 report

C  - Projects added in this review

Factual information 

1 Waterway or structure

Name of the waterway or structure for which restoration proposed or new link, grouped alphabetically for projects 

in England, Wales and Scotland respectively

Some respondents insisted on the separate treatment of discrete sections of their restorations as individual projects 

in their own right. The Council would have preferred to present an overview of the whole waterway in question but has 

respected their wishes. No attempt has been made in this review to identify discrete next stages in a separate column 

although reference is made to it in the commentary where such information has been forthcoming. 

2 Project length (km)

For a waterway listed in Col 2, the length (where known) to be restored, or constructed. 

(Not applicable (N/A) for structures)

3 Location/extent 

Descriptive information to help locate projects listed in Col 2

4 English region, Wales, Scotland 

For English projects, the DFCLG region is quoted to help locate projects and because some key funding agencies 

are structured on a regional basis (although not, unfortunately, using a consistent definition of regions)

5 Local authority area(s)

The county, district or unitary authorities for the area in which the project lies

6 Current waterway manager or owner (if any) 

The navigation authority if there is one, or other body with which responsibility currently rests for management 

of the existing waterway or structure. A waterway  described as a “BW Remainder“ waterway is one which BW 

has no duty under the Transport Act 1968 to maintain in a navigable condition 

7 Link with other navigation authority (if any)

The navigation authority (if one exists) for any adjacent inland waterway with which the project would link
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14 IWAAC INLAND WATERWAY RESTORATION AND DEVELOPMENT PROJECTS

8 Project promoter(s)

The organisation(s) identified from the questionnaire response 

9 Project description/objective 

Except for Group A, the Council’s summary based on the questionnaire response

10 Estimated project cost £m (exc. VAT)

The capital cost at 2006 prices of the work remaining to be funded as given (with any qualifications) 

in the questionnaire responses.  

Findings for project

11 Funding stage reached (Implementation)

As in the 2001 review, the overall judgment (based on information supplied in the promoters’ responses to the 

questionnaires) in respect of active projects in England, Scotland and Wales is in terms of the Council’s current 

view of the work done on project development and so the readiness of each project, or stage of project, for funding, 

divided into four categories as follows: 

• Advanced (1) – where all preliminary work has been done 

• Substantial progress (2) – where most preliminary work has been completed or is in hand 

• Intermediate (3) – where there is considerable preliminary work outstanding

• Early stage (4) – virtually all preliminary work outstanding i.e. needing necessary studies and technical 

work to develop an overall strategy before they can make progress 

12 Strategic significance

The Council’s view of the significance of the project in an England or Wales or Scotland context for its potential 

contribution to the expansion and development of the inland waterway system, and/or its intrinsic built and natural 

heritage merit based on 2001 assessments, and/or its potential importance for economic, social and environmental 

regeneration. Please note that the systematic studies of heritage and nature conservation importance used in the 2001 

review have not in this review been possible for the additional projects in Section C and therefore the assessments 

of strategic significance (based entirely on the responses to the questionnaire) should be treated as interim only. 

There are three categories as follows.

• National (N) 

• Regional (R) 

• Local (L)

These embody relative judgements.  Assessment of a project as of Local or Regional significance in no way denotes 

a lack of intrinsic value

13 Commentary

A summary of progress since the 2001 Review together with additional points which the Council wishes to bring 

to the attention of promoters and/or interested bodies e.g. concerning future direction of the project or funding.
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Glossary

AINA Association of Inland Navigation Authorities

BA Broads Authority

BCA Basingstoke Canal Authority

BCN Birmingham Canal Navigations

BLF Big Lottery Fund 

BW British Waterways

BWS British Waterways Scotland

DEFRA Department for Environment, Food and Rural Affairs

EA Environment Agency

EH English Heritage

EIA Environmental Impact Analysis

EN English Nature (from 1 October 2006 Natural England)

EP English Partnerships

ERDF European Regional Development Fund

EAWA East Anglian Waterways Association

GO Government Office for the Regions in England

GOBA Great Ouse Boating Association

HLF Heritage Lottery Fund

IWA Inland Waterways Association

LA Local Authority

LANT Lower Avon Navigation Trust

LTC Scheme Landfill Tax Credit Scheme

NT National Trust

PLA Port of London Authority

RDA Regional Development Agency

TWA Transport and Works Act 1992

TWT The Waterways Trust

UANT Upper Avon Navigation Trust
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18 IWAAC INLAND WATERWAY RESTORATION AND DEVELOPMENT PROJECTS

A  SELECTED SIGNIFICANT PROJECTS IN ENGLAND, WALES AND SCOTLAND COMPLETED SINCE 2000-01 SURVEY

1 Anderton Boat Lift N/A Link between Weaver

Navigation and Trent & Mersey

Canal

North West Cheshire, Vale Royal

District

BW (owned by

TWT)

BW

2 Basingstoke Canal -

backpumping to locks 1-6

(Woodham Locks)

2.5 Restored Basingstoke Canal South East Surrey, Runnymede

Borough, Woking

Borough

BCA NT 

3 Bugsworth Basin 1 Near Whaley Bridge on Peak

Forest Canal

East Midlands Derbyshire, High Peak

District

Inland

Waterways

Protection

Society (leased

from BW)

BW

4 Forth & Clyde and Union

Canals - Millennium Link 

110 Glasgow (River Clyde) to Falkirk

(River Carron) and Falkirk to

Edinburgh 

Scotland City of Glasgow, West and

East Dunbarton, North

Lanark, Falkirk, West

Lothian, City of

Edinburgh

BWS Clydeport, Forth

Ports Ltd

5 Forth & Clyde Canal - Glasgow

Arm

0.2 Forth & Clyde Canal - Glasgow

Branch

Scotland City of Glasgow BWS BWS

6 Great Ouse Relief Channel 17 Flood relief channel from

Denver to near King's Lynn

East of England Norfolk, King's Lynn &

West Norfolk Borough 

EA EA, Kings Lynn

Conservancy

Board

7 Lydney (Pidcocks) Canal and

Harbour

N/A Near Lydney, Severn Estuary South West Gloucestershire, Forest 

of Dean District

EA Gloucester

Harbour

Trustees

8 Ribble Link 6 Savick Brook, Preston, between

Lancaster Canal and River

Ribble

North West Lancashire, Preston

Borough

BW (owned by

TWT)

BW , Preston

BC 

9 Rochdale Canal 51.5 Bridgewater Canal at

Manchester to Calder & Hebble

Navigation at Sowerby Bridge

North West,

Yorks & The

Humber

Calderdale Borough,

Rochdale Borough,

Oldham Borough, 

City of Manchester

BW (owned by

TWT)

BW, Manchester

Ship Canal

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7

Main Schedule, Annex A
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TWT (formerly

Anderton Boat

Lift Trust)

Restoration of historic boat lift and

strategic waterway link

6.9 (incl

new visitor

centre)

N Opened 2002 with funding from EH, HLF and

voluntary contributions.

1

BCA/Surrey &

Hampshire

Canal Society

Improvement of water supply for navigation

by providing backpumping for first six

locks post restoration of Canal (52.25 km)

0.5 L HLF funded post-restoration work completed 

in 2002 - for further back pumping required for

remaining 25 locks (see project no 101 below).

2

IWPS Restore Bugsworth Basin complex 

to navigation

7.0 N Previous reopening in 1999 proved unsuccessful

due to excessive leakage. Funding secured for

relining work and basins were successfully

reopened in 2005.

3

BWS Restoration of navigation on both canals

and construction of new link between

them so promoting regeneration

throughout central Scotland corridor 

78.4 N Forth & Clyde re-opened 2001 and Falkirk

Wheel in 2002. Funding package included

Millennium Lottery grant. 

4

BWS Reconnect arm from Spiers Wharf to Port

Dundas with main line of canal

6.0 L Construction work completed summer 2006 

with funding from LA, ERDF & ISIS. Significant

commercial regeneration projects will now

follow.

5

EA Making navigable waterway to provide

non-tidal access to King’s Lynn

1.0 L New lock completed at Denver. Part opened

2001 - from Denver to Wiggenhall Bridge

(11km). Will boost boating and other

development at Kings Lynn. 

6

Lydney Dock

Partnership

Restoration of harbour (scheduled Ancient

Monument), historic buildings and lock

gates at Lydney Docks

1.9 L Completed in 2004 with HLF, EH and LA grants.

Further plans including a marina, commercial

development, canal dredging and access/

education improvements have been short listed

in the Big Lottery Living Landmarks bidding

process.

7

Ribble Link

Trust/BW

Canalisation of Savick Brook to link the

Lancaster Canal with national canal

network via River Ribble, promoting

economic and leisure opportunities 

in area

5.6 N with

Lancaster

Canal

Millennium and LA funded strategic link opened

in 2002. More dredging and moorings needed.

Enhances need for progress on Lancaster Canal

Northern Reaches - see project no 49 below).

8

BW Restoration of remaining 25.5 km in

Rochdale, Oldham and Manchester to

restore through navigation across the

Pennines, so creating new cruising ring,

and promoting regeneration of canal

corridor

23.8 N Reopened to through navigation in 2002 with

Millennium, EP and LA funding. More recent

problems with breaches and slippages arising

from difficult ground conditions.

9

FINDINGS FOR PROJECT COMMENTARY Ref no 

Project

promoter(s)

Project description/objective Est cost

£M (exc

VAT)

Funding stage

reached:

Advanced (1)

Substantial (2)

Intermediate (3)

Early (4)

Strategic

significance:

National (N)

Regional (R)

Local (L)

8 9 10 11 12 13 Col no
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B  OTHER PROJECTS IN 2001 REPORT (in alphabetical order) 

ENGLAND

10 Ancholme - Rase Link 14.4 New navigation on course of

River Rase 

East Midlands Lincolnshire, West

Lindsey District

EA EA

11 Ancholme - Witham Link 25.6 New navigation connecting

Rivers Ancholme and Witham

East Midlands Lincolnshire, West

Lindsey District

EA/BW

12 Ashby Canal 12.9 Head of current navigation at

Snarestone to Measham and

then on to Moira

East Midlands Leicestershire, North

West Leicestershire

District

Leicestershire

C.C 

BW

13 Avon River (Warwickshire) -

Upper Avon Extension

22.5 Navigable Avon at Alveston to

Grand Union Canal aqueduct at

Warwick

West Midlands Warwickshire, Warwick

District, Stratford-on-

Avon District

BW, BW via

UANT and LANT

14 Aylsham Navigation 15.3 Navigable River Bure at

Coltishall to Aylsham

East of England Norfolk, Broadland

District

BA

15 Barnsley and Dearne & Dove

Canals and branches

44.8 Aire & Calder Nav. at Wakefield

to Sheffield & South Yorks Nav

at Swinton via Barnsley (plus

branches to Elsecar and

Worsborough)

Yorks & The

Humber

City of Wakefield,

Barnsley Borough,

Rotherham Borough

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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IWA

Lincolnshire

Branch

Construction of new navigation to expand

the leisure potential of the Rivers

Ancholme and Rase and so improve 

the local economy

Not yet

costed

4 L No progress since last review. EA needs 

to be persuaded to give project higher priority

for feasibility study when funding permits. 

10

IWA

Lincolnshire

Branch

Part enlargement of existing channel and

part construction of new channel to create

new leisure navigation link to national

waterway system

Not yet

costed

4 L No progress since last review. The project 

has potential for North Lincolnshire and LAs

and EA should continue to be pressed to set 

in hand initial studies to determine viability 

and practicality

11

Leicestershire

(Ashby Canal

Restoration

Project)

Restoration of canal as catalyst for

regeneration of former mining area,

encourage investment and employment,

create green corridor and increase

biodiversity

11.0 1 R Northernmost section to Moira partially

completed since last review (completion may

require a further TWA Order). On the Snarestone

to Measham section, the TWA Order approved in

2005 was a major achievement and preliminary

work already begun: construction expected to

start in 2007-08. Revised to Regional status

since 2001.

12

Stratford &

Warwick

Waterways Trust

New river navigation completing broad

link from River Severn to Grand Union

Canal and hence to River Thames and

River Trent. Creation of new Midland

cruising rings with boost to local economy.

Niche freight potential

10.0 4 N This remains a potentially valuable scheme from

a national waterways perspective but has so far

failed to gather local political support in the face

of entrenched nature conservation, landowning

and existing river user opposition. The newly

established (2004) dedicated Trust is now more

sensitive to these issues but professional

studies to demonstrate a comprehensive and

sustainable approach, for which LA support 

is a prerequisite, are still needed. 

13

EAWA Restoration of full navigation on River

Bure to former riverhead at Aylsham 

so extending Broads navigations

Not yet

costed

4 L No progress since the last review. The project

would extend the Broads navigable network and

is included for consideration in the Broads Plan

but other projects are seen to give better value.

More could be done in the interim to make the

navigation better known and more readily

available for non-powered boating, compatible

with its nature conservation value. 

14

Barnsley

Dearne & Dove

Canals Trust

Restoration to full navigation of both

Canals (including new channels) to create

112km cruising ring in south and west

Yorkshire and extend national network;

promote investment, economic

revitalisation and environmental gains 

for blighted industrial area

100.0+ 4 R This remains a major project with considerable

hurdles to be overcome and much further

preparatory work required. A Barnsley Canals

Consortium of LAs, BW & EA, and local interests

was formed in 2000 and a feasibility report

commissioned in 2004. Completed report

suggests, broadly, that restoration would 

be feasible. Canal routes already mostly owned

by LAs. Project now needs more focused LA

support, project officer, professional help on

funding bids and mobilising of voluntary efforts

on easier sections. 

15

FINDINGS FOR PROJECT COMMENTARY Ref no 

Project

promoter(s)

Project description/objective Est cost

£M (exc

VAT)

Funding stage

reached:

Advanced (1)

Substantial (2)

Intermediate (3)

Early (4)

Strategic
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National (N)

Regional (R)

Local (L)
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16 Basingstoke Canal - 

Western End 

17 Bedford-Milton Keynes

Waterway

27.4 Bedford to Milton Keynes East of England,

South East

Bedfordshire, Mid Beds

District, Bedford

Borough, Milton Keynes

Borough

BW, EA

18 Blyth Navigation 7.25 Halesworth to navigable tidal

section at Blythburgh

East of England Suffolk, Waveney District Waveney DC

19 Bottisham Lode 4 River Cam to Lode village East of England Cambridgeshire, East

Cambridgeshire District

EA EA

20 Bourne Eau 5.6 River Glen (Welland System) 

to Bourne 

East Midlands Lincolnshire, South

Kesteven District

EA

21 Bow Back Rivers 10 Network of navigable rivers

immediately adjacent to Lee

Navigation

London London Borough of

Newham, London

Borough of Tower

Hamlets

Part BW

Remainder, LA,

Restoration

Trust, private

owners

BW, PLA via

Bow Creek

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Project no longer being pursued - but see

project no 106 below.

16

Bedford and

Milton Keynes

Partnership

(B&MKP)

comprising 26

partners

including the

B&MK

Waterway Trust,

all LAs on route,

BW & EA, and a

range of

economic,

waterway,

recreational and

environmental

bodies

Creation of new broad beam waterway

linking BW canal network with Anglian

systems, including Fens and Middle Level

waterways

150.0 2 N This major project has achieved positive support

in the MK Local Plan, an agreed route in the

planning framework for MK Eastern Expansion

Area and a commitment to inclusion in the Mid

Beds and Beds Local Development Frameworks.

There has also been substantial progress on

feasibility work and cost benefit analysis.

Prospect of sections being constructed during

eastward expansion of MK. Developers reserving

line in plans and three Big Lottery Living

Landmarks applications submitted but only 

MK end has been shortlisted. Partnership

funding is also being sought for a full time

Project Team. Council welcomes the Partnership’s

continuing commitment to the project which will

provide major benefits to the national waterway

system (see Fens Link project no 104 below) and

to the quality of life in and around the proposed

waterway corridor. 

17

EAWA Extension of historic river navigation 

from Blythburgh to former terminus 

at Halesworth

Not yet

costed

4 L No change since previous review - the local

support group reported in 2001 came to nothing

despite EAWA/IWA backing - an isolated

navigation and restoration benefits would 

be limited - little prospect of change unless 

LA can be engaged.

18

EAWA/IWA

Cambridge

Branch

Restoration of navigation to Lode village Not yet

costed

4 L No progress since last review. A modestly

beneficial local project but restoration of

Swaffham Bulbeck (see no 79) and Soham 

Lode (see no 72) are likely to be considered

more advantageous.

19

EAWA Restoration of short waterway to create

natural river head and focal point for

under-utilised River Glen

Not yet

costed

4 L No change since previous report - any progress

largely dependent on creation of the Fens

Waterway Link Project (see no 104)

20

BW Major regeneration/revitalisation of

network of non tidal and semi-tidal rivers,

mostly lying within the heart of the 2012

Olympic zone

c50-60.0 1 N BW restoration ambitions transformed following

the success of the 2012 Olympics bid. Given

funding for a new lock to the Prescott Channel

there will be opportunities for waterborne

freight in conjunction with construction of

Olympic infrastructure, hydro-electricity,

restored and new wildlife habitats, and a

waterside setting for new residential and

commercial investment with legacy freight 

and recreation/amenity potential. The key Lock

now has Defra, EA, ODA and other backing 

and design work by BW proceeding. Upgraded 

to National because of the Olympics link.

21
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22 Bude Canal : Barge and Tub

Boat sections 

59.6 Barge section (Bude to

Helebridge) and cruciform tub-

boat system inland reaching

Tamar Lake

/Holsworthy/Druxton, near

Launceston

South West Cornwall, North Cornwall

District, Devon, Torridge

District

Barge: North

Cornwall DC.

Inland: part

Bude Canal

Trust/private

landowners

23 Caldon Canal - Foxley Arm

(Robert Heath's Canal)

2.6 From junction with Caldon

Canal to Ford Green Farm

West Midlands Stoke-on-Trent City Part BW BW

24 Caldon Canal - Norton Green

Arm (Sparrow & Hales Canal)

2.8 From junction with Caldon

Canal to Norton Green

West Midlands Stoke-on-Trent City BW BW

25 Caldon Canal - Leek Branch

Extension

0.8 At Leek end of Leek Branch West Midlands Staffordshire,

Staffordshire Moorlands

District

Part BW BW

26 Chelmer & Blackwater

Navigation - extension

0.2 Springfield Basin to River

Chelmer, Chelmsford

East of England Essex, Chelmsford

Borough

Chelmsford

Borough/IWA

Chelmer &

Blackwater

Navigation

27 Chesterfield Canal -

completion and Rother Link 

24 (14

original

canal

line: 10

new

Rother

Link)

Original line - Staveley,

Derbyshire to Kiveton Park,

Rotherham. Rother Link -

Killamarsh, Derbyshire to

Rotherham through Rother

Valley Country Park 

East Midlands,

Yorks & The

Humber

Derbyshire, Chesterfield

Borough, North East

Derbyshire District,

Rotherham MB,

Nottinghamshire,

Bassetlaw District

Chesterfield to

Staveley owned

by Derbyshire

CC; Staveley to

western side 

of Norwood 

Tunnel mixed

public/private

ownership;

Kiveton

Park/east side

of Norwood

Tunnel owned

by BW

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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N Cornwall DC

leading Bude

Canal

Regeneration

Project

Partnership

(LAs, Bude

Canal Trust and

Bude Canal &

Harbour

Society)

Restoring navigation on remainder of

Barge Canal, safeguarding historic

features and structures, improving access,

interpretation and educational value.

4.2 1 N Council welcomes partnership progress on this

important heritage waterway particularly the

efforts to safeguard and conserve its exceptional

features. HLF-funded Canal Conservation Plan

produced 2004. Project Manager appointed.

Package of HLF, EU, South West RDA and 

LAS funding now approved and physical work

should start soon. Access to the tub boat canal 

to be improved with overall interpretation/

education strategy.

22

Caldon &

Uttoxeter Canal

Trust

Full restoration of former Canal Arm

including new alignment

Not known 3 L Trust reports that project appears to have lost

momentum in BW. Moorings income potential

and other benefits should justify new

assessment by BW.

23

Caldon &

Uttoxeter Canal

Trust

Full restoration of Arm along original line Not known 3 L As for project no 23 above. 24

Caldon &

Uttoxeter Canal

Trust

Restoration of original aqueduct and then

new line, to and basin, in Leek

Not known 3 L Council welcomes Trust funding for BW corridor

study being completed to assess possible routes

and project potential. Trust active in promoting

project and securing LA support for significant

local benefits. 

25

Chelmsford

Borough

Proposed new canal cut with mooring

areas etc

c.1.4 1 L Project formally adopted in local plan. Progress

depends on planning gain approval of associated

development for new lock. Future progress 

also overshadowed by financial difficulties of

Navigation Company which led to IWA taking

over management in 2005.

26

Partnership of

Chesterfield

Canal Trust,

BW, LAs and

other agencies

Restoration of remaining central section

of original canal from Staveley to Kiveton

Park; construction of new link to Sheffield

& S Yorks Navigation in Rotherham via

Rother Valley (creating a new cruising ring

of 160km); protection and enhancement 

of environment/heritage value of canal;

securing employment, regeneration and

environmental improvements along whole

corridor between Chesterfield and West

Stockwith 

35.0 1 N with existing

BW length and

Rother Link

Council applauds further significant progress

since last review, including funding and

completion in 2002 of whole 9km BW length

(with 22 listed locks), east of Norwood Tunnel,

securing line through Kiveton Park colliery site,

replacing culverted crossings, numerous other

improvement projects and professional reports

on integrated engineering/design, route

feasibility for Rother Link, water resources,

environmental impact, land assembly, heritage,

economic and social benefits etc. Partnership

working and project management also

impressively strengthened as evidenced by

funding bid successes. Partnership approach 

of dealing with on-going restoration work in

achievable sections, costing and negotiating

each in turn, is also applauded and will be

applied to Rother Link when route selected.

(continued overleaf)
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Chesterfield Canal -

completion and Rother 

Link (contd)

28 Chichester Ship Canal 2.8 Chichester to sea at Chichester

Harbour

South East West Sussex, Chichester

District

West Sussex CC Chichester

Harbour

Conservancy

29 Cotswold Canals - Stroudwater

Navigation 

13.8 River Severn at Framilode to

Wallbridge, Stroud (Saul to

Framilode not to be restored)

South West Gloucestershire, Stroud

District

Manager BW,

owner Co Prop

of Stroudwater

Navigation,

some private

ownership

Eastington to

Saul. 

BW

30 Cotswold Canals - Thames 

& Severn Canal

45 Wallbridge in Stroud to Thames

at Inglesham, upstream of

Lechlade

South West Gloucestershire, Stroud

District, Cotswold

District, Wiltshire, 

North Wilts District

Part

Gloucestershire

CC, remainder

private, two

heritage sites

acquired by BW 

EA

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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RDA funding secured for report on engineering

solution to Norwood Tunnel stretch, the only

part of original Canal not yet in hand. More

restored lengths, bridge raising, planning gain

regeneration projects, among others, are

programmed for next three years. In a number

of respects this is a model restoration project.

Chichester Ship

Canal Trust

Restoration of through navigation,

preservation of line and structures,

development of recreation and amenity

c.3.0 2 L After period of inactivity, Trust established,

dredging programme of central section funded

and completed since last review and joint

working progressed with LAs and others.

Restoration strategy in hand to guide future

activities, including bridge replacement, 

and progress further restoration.

28

Cotswold

Canals

Partnership incl

Cotswold

Canals Trust,

The Waterways

Trust, 

Stroud DC,

Gloucestershire

CC, BW and a

range of

economic,

social and

environmental

bodies.

To restore both Cotswold Canals to full

navigation in the interests of conservation,

biodiversity and local quality of life, and to

use the restoration as a catalyst for wider

social, economic and environmental

regeneration

c40.0 incl

section of

Thames &

Severn no

30

1 N with Thames

& Severn no 30

Combined strategic corridor project with

Thames & Severn below. Conservation

Management Plan (including part of Thames &

Severn) completed. Masterplanning of key canal

corridor areas begun by LA and SWRDA. Stage 2

funding confirmed by HLF and SWRDA. First

major restoration tranche is £24M restoration 

of section of Stroudwater from Stonehouse 

to Wallbridge (plus part of Thames & Severn -

see below) and a trail Stonehouse to Saul.

Connection to Gloucester & Sharpness Canal 

at Saul shortlisted in Living Landmarks bidding.

The full benefits of the overall project will need

this link completed in west and that to the

Thames in east.

29

Cotswold Canals

Partnership incl

Cotswold Canals

Trust, The

Waterways

Trust, SDC, GCC,

BW and a range

of economic,

social and

environmental

bodies

To restore both Cotswold Canals to full

navigation in the interests of conservation,

biodiversity and local quality of life, and 

to use the restoration as a catalyst for

wider social, economic and environmental

regeneration

90.0 2 N with

Stroudwater 

no 29

Combined strategic corridor project with

Stroudwater above. Conservation Management

Plan work completed on section adjoining

Stroudwater and in outline on remainder. 

BW acquired two historic sites - Brimscombe

Port and Inglesham Roundhouse. Gateway

Bridge opened 2005. First major restoration

tranche is section from Wallbridge to

Brimscombe, part of £24M project referred 

to above, and funding situation applies as 

for this. On remainder, efforts continuing on

awareness raising, improving public access,

enhancing statutory protection of structures 

and habitats and encouraging landowner

support.

30
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31 Cromford Canal incl Pinxton

Arm

27 Erewash Canal at Langley Mill

to Cromford and Pinxton 

East Midlands Derbyshire, Amber Valley

Borough, Derbyshire

Dales District, Bolsover

District

Part BW

Remainder, part

Derbyshire CC,

part private

BW

32 Derby Canal 18.5 Trent & Mersey Canal to Derby

then to Erewash Canal

East Midlands Derbyshire, South

Derbyshire District,

Erewash Borough, 

City of Derby

BW

33 Dorset & Somerset Canal 98 Bradford on Avon to Poole plus

18 km Frome Branch

South West Wiltshire,West Wilts

District, Salisbury

District; Somerset,

Mendip District;Dorset,

North Dorset District,

Purbeck District, Poole

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)
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Friends of the

Cromford Canal

Restoration of the complete navigation 

as close as possible to the original route,

including the Pinxton Arm

Not yet

costed

4 N Council welcomes formation of the Friends 

of the Cromford Canal in 2002 and the revised

ambition to seek the restoration of the whole

canal rather than two sections each side of

Butterley Tunnel as in last review. As part 

of the World Heritage Derwent Valley site 

around Arkwright's Mill, this project is of

national heritage significance. Ecology and

water resources studies have been carried out

for the Langley Mill to Ironville section where,

given funding success, restoration is planned 

to start around 2008 and work on the Pinxton

Arm may be boosted by a planning gain deal.

Council suggests two priorities - formation 

of a trust with professional advice and a full

feasibility report to give the project more

strategic influence and LAs confidence they

should incorporate restoration line into local plans.

31

Derby &

Sandiacre 

Canal Trust

Restoration of through navigation as close

as possible to original route, creating new

40km cruising ring and reconnecting

Derby to national system, maximising

sustainable employment, tourism,

heritage, nature, leisure and educational

benefits to area

37.0 1 R Business Plan and restoration/funding strategy

completed 2003-04 together with range of

technical reports. Small-scale projects

successfully completed since last review and

Trust now has professional support and advice.

If larger-scale funding is not secured, future

progress will be developer-led and relies on

continuing LA interest in the social, economic

and environmental benefits of restoration 

to facilitate this. Two-thirds of route already 

in LA ownership and will be transferred to 

Trust as funding becomes available.

32

Dorset &

Somerset Canal

Society

Construction of the 80km main line

(original scheme but never built) and

active conservation of the line of the

Frome Branch of the canal and surviving

structures, and interpretation to the public

in an area without canals

c150.0 -

largely for

new main

line

4 L No evidence submitted on conservation and

interpretation progress on Frome Branch since

last review to assess current funding stage

reached. Construction of the never-started 

main line now added as a formal longer-term

objective - a very high-cost project on which

nothing has been done to assess even initial

feasibility as a basis for protection of the 

line in local plans. Council hopes that priority will

continue to be given to valuable conservation/

interpretation work on Frome Branch.
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34 Driffield Navigation 22 Great Driffield to Aike Beck on

River Hull

Yorks & The

Humber

East Riding of Yorkshire Driffield

Navigation Trust

Hull City

35 Droitwich Barge and Junction

Canals

11.66 River Severn to Worcester &

Birmingham Canal

West Midlands Worcestershire,

Wychavon District

Droitwich

Canals Trust

(Wychavon DC is

owner)

BW

36 Earith to Ramsey Link

37 Foxton Inclined Plane N/A Site of former plane adjacent 

to Foxton Locks, Grand Union

Canal Leicester Section 

East Midlands Leicestershire,

Harborough District

BW BW

38 Gloucester & Sharpness Canal

- Cambridge Arm

2.4 Gloucester & Sharpness (G&S)

Canal to Cambridge village

South West Gloucestershire, 

Stroud District

EA BW

39 Grand Union Canal -

Buckingham Arm

19.2 Grand Union Canal at Cosgrove

to Buckingham

South East Buckinghamshire,

Aylesbury Vale District,

Northamptonshire, South

Northants District

Part BW

Remainder, part

private

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Driffield

Navigation Trust

Completion of through navigation on

remaining 50% of length to Driffield;

promoting tourism development and 

an educational resource

7.1 2 L The Council congratulates the Trust on its

progress since the last review. A further 2.3km

of canal reopened in 2003. Feasibility report 

also completed 2003 and recommendations

accepted. Further dredging reviews and

biodiversity assessment in hand. Trust obtained

important LA and public support and now won

HLF Stage 1 approval for £1m, as part of £2.7m

package to complete the restoration. With

funding commitments from CC and RDA the

Navigation could be fully open within 5 years. 

34

Droitwich

Canals

Restoration

Partnership

comprising

Droitwich

Canals Trust,

TWT, LAs and

BW

To create and manage a linear Canal Park

centred on the Droitwich Canals which will

seek to conserve and enhance the natural

and built environment and provide a range

of informal recreational opportunities 

for local people and visitors, thereby

generating economic benefit and

contributing to the well-being of the

people of Worcestershire

11.5 1 N Council congratulates BW, Trust and partners

on achieving almost complete funding (from

RDA, HLF, LAs etc) for project (remaining £1M

to be secured while restoration in progress).

Major works begun for completion in 2009.

Project includes innovative approaches to

modern canal construction, conservation,

access, arts, interpretation and education. 

A very worthwhile addition to the national

waterway system. 

35

See Fens Waterways Link (project no 104) 36

Foxton Locks

Partnership

(BW, LAs, Trust

and others)

Ultimately authentic reconstruction of

working plane; establishing feasibility 

of developing the site for major tourism;

protecting, enhancing, interpreting major

industrial archaeological site; promoting

employment etc for locality

9.0 1 (excluding

plane)

N HLF funding secured (match funding in hand)

and work commenced on restoration of Upper

Arm and Bottom Basin, access and intepretation

facilities as stand-alone interim stage towards

full plane rebuilding. Funding and scheduled

monument consent are main obstacles to

ultimate plane reconstruction which the Council

hopes will continue to be pursued in a way

which respects the historic integrity of the site.

37

IWA and G&S

Canal & River

Severn Users

Forum

Restoration to navigation of the former

Cambridge Arm

Not yet

costed

4 L Listed In last review but no response then

received. Preliminary feasibility report submitted

in 2000 to BW and EA for this modest scheme

have not progressed despite useful addition to

cruising length and moorings potential. Official

response required to Forum's initial proposals. 

38

Buckingham

Canal Society

Restoration to navigable order, making

fullest use of all water-related activities

and developing waterway as educational

resource

Not yet

costed

4 L Some clearance work done with voluntary

support since last review but no progress to date

on raising funds for feasibility and other basic

studies needed to progress project. Stronger

political and landowner support required. 
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40 Grand Union Canal - Slough

Arm link to River Thames 

at Eton

2.4 From mid point of Slough Arm

and River Thames at Eton

Playing Field via part of

Maidenhead Flood Relief

Channel

South East Berkshire, Slough

Borough, Windsor &

Maidenhead Borough

BW/EA

41 Grand Union Canal - 

Wendover Arm 

8.0 total

project 

Wendover to Little Tring South East Buckinghamshire,

Aylesbury Vale District,

Hertfordshire, Dacorum

Borough

BW BW

42 Grand Western Canal,

Somerset and Devon

38.6 Taunton to Tiverton South West Somerset, Taunton

Deane Borough, Devon,

Mid Devon District

Part Devon CC Potentially BW

in Taunton

43 Grantham Canal 53 River Trent near Nottingham to

Grantham

East Midlands Nottinghamshire,

Rushcliffe Borough,

Leicestershire, Melton

Borough, Lincolnshire,

South Kesteven District

95% is BW

Remainder,

short section

EA, 3km private

BW

44 Hatherton Canal 10.4 Staffs & Worcs Canal at

Hatherton Junction to Cannock

Extension Canal at Grove

Basins

West Midlands Staffordshire, South

Staffs District, Cannock

Chase District

Part BW, part

private

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7

IWAAC_report_AW.qxd  13/3/07  11:13 am  Page 32



IWAAC INLAND WATERWAY RESTORATION AND DEVELOPMENT PROJECTS 33

BW New, safe, non-tidal wide beam route

from Grand Union Canal to River Thames

with 800m tunnel beneath sensitive areas

and innovative boat lift or steel lock

flight/staircase up to Slough Arm at Bloom

Park. Would create strategic link between

two of country's premier waterways, open

up/revitalise Slough Arm, provide new

business opportunities and attract visitors

c.28.0 4 N No physical progress but BW study suggests

commercial traffic on 42km lock-free pound

(including Slough Arm) could be viable. Work 

to be extended to assess viability of Slough 

Arm to Thames link for freight and leisure. 

40

Wendover Arm

Trust

(partnership

with BW)

Restoration of 8 km of derelict canal in

three phases

Phase 1

0.4, phase 2

0.5, phase 3

not yet

assessed

3 (for

completion)

L Progress since the last review has been

encouraging. Phase 1 completed 2005 and

handed over to BW. Work started on Phase 2 

for a further 2km without as yet any external

funding but bids in preparation and completion

target is 2010. Phase 3 not yet assessed. 

41

Grand Western

Canal Trust &

Somerset

Waterways

Development

Trust

Restore canal between Taunton, Nynehead

& Wellington. Preservation of canal

structures, including creation of major

tourist attraction around Nynehead Lift

and Aqueducts. Improve access and

interpretation of canal

62.0 3 N Project extended since last review to cover the

whole of this important heritage canal, but full

restoration to navigation is seen as unrealistic 

at the present time in view of high cost.

Overview study commissioned by BW completed.

Trust more active and has worked hard to gain

partnership and other support. Landowner

consultation and full engineering, water supply

etc, studies now required and targeted funding

bids for key heritage structures in proposed

Nynehead Park section.

42

Grantham Canal

Partnership

The sustainable restoration of the Canal 

to full navigable status so as to re-connect

it with the national waterway system,

conserve its character and environment

and enhance the communities along its

corridor, creating an outstanding water-

based leisure facility for all and a major

contribution to both the economy and 

the quality of life in the East Midlands

57.5 2 R Council welcomes work successfully achieved

since last review, including strengthening of

Partnership commitment with BW/LAs and

enhanced professional support (now with full-

time regeneration manager). BW Canal Strategy

report in 2001 fell short of proposing full

restoration for navigation but option left open.

Partnership Plan for 2005-07 includes

fundraising for feasibility report on route options

for vital Trent Link, completing restoration/

regeneration plan for whole Canal, targeting 

the potential of the former Grantham Basin 

with LA support and achieving sustainable

lengths of cruising water. Recent progress

includes commissioning of an ecological impact

study, negotiations with relevant landowners 

on the Trent Link, securing DCLG funding for

restoring a further 3.2 km of navigable water 

in early 2007 and commissioning an assessment

of the incremental costs to BW of operating 

re-opened sections of this remainder waterway.

43

Lichfield &

Hatherton

Canals

Restoration

Trust

Restoration for public use, re-creation 

of through route to open up new cruising

rings and revitalise 67 km of underused

northern BCN and help improve West

Midlands regional economy

15.0 2 N with

Lichfield no 54

With the Lichfield Canal, part of the linked project 

to rejuvenate more than 65 km of the under-used

northern BCN. The Hatherton project has made

considerable progress, including financing and

constructing enlarged culverts under M6 Toll

Road and purchasing land with ERDF money 

for the canal diversion route. ERDF funding also

obtained for Feasibility Report, now completed.

The next phases require an active partnership 

to implement the report, raise funds, acquire

more land and progress restoration work. 
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45 Herefordshire &

Gloucestershire Canal

54.7 Hereford to River Severn at

Gloucester via Ledbury

South West,

West Midlands

Herefordshire,

Gloucestershire, 

Forest of Dean District,

Tewkesbury Borough 

BW

46 Horncastle Navigation 17.6 River Witham at Tattershall to

Horncastle

East Midlands Lincolnshire, East

Lindsey District

EA BW

47 Ipswich & Stowmarket

Navigation (River Gipping)

27.4 Ipswich to Stowmarket East of England Suffolk, Mid Suffolk

District

EA Associated

British Ports,

Harwich Haven

Authority

48 Ivel Navigation 24.15 Great Ouse at Tempsford to

Shefford

East of England Bedfordshire, Mid

Bedforshire District

EA EA

49 Lancaster Canal - Northern

Reaches

22.5 Navigable Lancaster Canal at

Tewitfield to Kendal

North West Cumbria, South Lakeland

District, Kendal Town,

Lancashire, Lancaster

City

part BW

Remainder, part

private

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Herefordshire &

Gloucestershire

Canal Trust 

Full sustainable restoration of whole canal

as important extension of waterways

system, to promote economic

revitalisation including tourism, 

and provide enhanced environmental 

and recreation corridor

not yet

costed

3 R Useful progress made by Trust since the last

review including physical work at Over Basin,

the restoration of small canal sections and

individual structures (with WRG support) and 

the protection of the canal line in local plans.

High Level Restoration Strategy report

completed 2004 and work is in hand or planned

on overall feasibility, water resources, heritage,

conservation, benefits analysis etc. Fragmented

land ownership remains a major challenge 

to a coherent restoration strategy and building

successful partnerships will be crucial in

attracting large-scale funding. Plans for

Hereford City regeneration could include 

a new terminus basin for the canal. 

A successful restoration will produce one 

of the most attractive canals in England. 

45

IWA

Lincolnshire

Branch

Restoration of navigation; refurbishing 

old river loops and water meadows to

increase biodiversity; creation of long

distance walk; tourism and employment

gains

25.0 3 L Feasibility and environmental scoping reports

completed with LA/IWA funding and project

included in Lincs Waterways Partnership.

Detailed engineering study now required 

to explore flood defence and conservation

concerns. With additional management

resources, project could bring substantial

benefits to rural corridor.

46

IWA Ipswich

Branch

Restoration of navigation structures to

working order and eventual restoration 

of navigation

12.0 3 L Project has considerable volunteer and LA

support and some progress has been made 

but EA opposition to environmental impact even

of trip boat operation. Trust to be established 

to promote fund-raising for feasibility and 

EIA studies and assist future management.

47

IWA Cambridge

Branch/EAWA/G

OBA

Restoration of through navigation Not yet

costed

4 L No progress since last review. Local support

needed to generate funding for feasibility and

EIA studies.

48

Lancaster Canal

Restoration

Partnership

(formerly NRRG)

of LAs, BW,

IWA, Lancaster

Canal Trust,

TWT

Restoration of Remainder waterway 

for navigation (to new northern limit 

of national connected system) and

recreation; preserving and re-using

industrial heritage in original setting;

creating new recreation and economic

resource for Kendal/rural corridor

55-60.0 1 N Limited physical work since last review but

overall strategy now in place for a three stage

restoration and funding raised for project

development by BW. Strong LA and North West

RDA support for this major heritage and rural

regeneration project. Given funding Stage 1

work at the Kendal end could start in 2007.

Funding bids will require more work on delivery

plan and long term sustainability. Remains 

a priority for funding.
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50 Lapal Canal (part of Dudley

No 2 Canal)

8.5 Worcs & Birmingham Canal at

Selly Oak to Dudley No 2 Canal

at Halesowen

West Midlands City of Birmingham,

Dudley Borough

Part BW BW

51 Lark Navigation 4.6 Navigable section at Judes

Ferry to Mildenhall

East of England Suffolk, St Edmundsbury

Borough, Forest Heath

District

EA

52 Leeds & Liverpool Canal

Extension - Liverpool Link

2.2 Liverpool City centre North West Liverpool City BW

53 Leven Canal (East Yorks)

54 Lichfield Canal 11.3 Coventry Canal near Lichfield

to Birmingham Canal

Navigations (BCN) near

Brownhills

West Midlands Staffordshire, Lichfield

District

Part BW, part

private

BW

55 Liskeard & Looe Canal 

56 Little Ouse Navigation 14 Navigable section at Brandon

to Thetford

East of England Norfolk, Breckland

District, Suffolk, Forest

Heath District

EA

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)
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Lapal Canal

Trust

Restoration and conservation of Canal

including Lapal Tunnel to provide lock-

free cruising ring and alternative through

navigation, and secure additional

development opportunities for urban

regeneration

28.0 4 R Some recent progress towards necessary

feasibility study. One stretch will be restored in

near future as planning gain from commercial

development. Substantial poliitcal and funding

support will be needed to tackle Lapal Tunnel

restoration. Trust meanwhile pursuing

incremental restoration projects on each side. 

50

IWA Cambridge

Branch/EAWA/G

OBA

Extension of navigation from present 

limit another 4.6 km to Mildenhall

Not yet

costed

4 L No progress since last review although 

LAs remain supportive. As for Ivel Navigation 

project (see no 48 above) funding for project

development and studies with EA is necessary

first step.

51

BW Extension of Leeds & Liverpool Canal

through Liverpool Docks as part of

renaissance of Liverpool waterfront, 

to provide new destination for and

revitalise southern docks waterspaces 

and act as catalyst for the wider

regeneration of north Liverpool 

and south Sefton

17.2 1 R BW is to be congratulated on successfully

pursuing European, national and regional

funding for this project, securing popular

backing for it and negotiating planning and

other consents. Construction starts this year

and completion is expected in summer 2008.

Project will create permanent destination for

western end of the Leeds & Liverpool Canal and

should produce a significant increase in traffic.

This will be the first new waterway since the

Ribble Link.

52

As previously, no response for this review. 53

Lichfield &

Hatherton

Canals

Restoration

Trust

Reconnection of BCN to Coventry Canal 

to revitalise northern BCN, encourage

tourism in Lichfield and contribute to

regeneration of northern parts of West

Midlands through estimated tourism

spend of £3m pa

15.0 incl

land costs

2 N with

Hatherton no

44 

For importance see comments on Hatherton

Canal project no 44. Significant if piecemeal

progress has been made including securing

ERDF funding and constructing the aqueduct

over M6 Toll motorway. Comprehensive

restoration plan now to be produced, following

which an active partnership is foreseen to take

the project through to completion.

54

No response - project appears dormant. 55

EAWA/GOBA Restoration of historic river navigation 

to former head at Thetford

Not yet

costed

3 L Encouraging progress on this project. Pre-

feasibility report produced 2003 and strong

support from LAs because of potential benefits

to Thetford area and main landowner (Forestry

Commission). Project now needs focused

organisation to move it forward and pursue

funding and negotiations with EA.
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57 Llangollen Canal - 

Whitchurch Arm

1.6 Llangollen Canal to Whitchurch West Midlands Shropshire, North

Shropshire District

Whitchurch

Waterway Trust

(part)

BW

58 Louth Navigation 19.3 The Humber at Tetney to Louth East Midlands Lincolnshire, East

Lindsey District

59 Macclesfield Canal to Caldon

Canal Link

18.5 Between Bosley top lock and

head of navigation at Leek

North West,

Midlands

Cheshire, Macclesfield

Borough, Staffordshire,

Staffordshire Moorland

District

BW

60 Manchester, Bolton 

& Bury Canal

25.1 River Irwell (Salford) to Bury

with branch to Bolton

North West Bolton Borough, Bury

Borough, City of Salford

Part BW

Remainder

Manchester

Ship Canal Co

via Irwell

61 Melton Mowbray Navigation 23 River Soar near Leicester to

Melton Mowbray

East Midlands Leicestershire,

Charnwood Borough,

Melton Borough

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project
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(km)

Location/extent English

region, Wales,

Scotland
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Whitchurch

Waterway Trust

Creation of Water Park by forming lake

and linear waterway to moorings,

connected to Canal Arm by locks, boat lift

or inclined plane, for leisure & recreation

of community and visitors

7.0 4 L Some progress since last review e.g.EIA study

and part-time project officer for period using

funds raised from regional/local sources but

project needs protection in local plan and 

more direct LA and other support if it is 

to make progress.

57

Louth

Navigation Trust

Restoration of navigation and corridor to

create sustainable economic and

recreational development, preserving built

heritage (surviving locks) and natural

environment and stimulating rural

regeneration

27.0 3 L Feasibility study on restoration of navigation

completed and project now included in Lincs

Waterway Development Framework but otherwise

little progress since restoration of Riverhead

warehouse. Funding being sought for overall

strategy report and short-term projects to

return small craft to the Canal.

58

Macclesfield

Canal Society

Proposed new canal. Resurrection of

historic proposal to provide new cruising

ring, improved water management and

new footpath links

Not yet

costed

4 R No progress since last review on this potentially

useful link. Full feasibility and other studies

likely to follow on from current projects on

Caldon Canal.

59

Manchester,

Bolton & Bury

Canal Society

with BW and

LAs

Progressive restoration of whole canal 

for multi-user recreation, developing 

Nob End site for heritage interpretation

and creating green route in heavily

urbanised area

50.0+ 2 R Progress on this important heritage waterway

has accelerated significantly since the last

review. The main achievements have been

effective partnership working (principally Canal

Society, BW and the LAs) exploiting the wide

range of benefits the restoration will produce,

successful fund raising from North West RDA,

ERDF, GO for North West, Salford City and

private sector and integration of restoration with

commercial development projects. Work started

in late 2005 on the £4.2M Phase 1 (which links

the canal to the River Irwell) with European,

NWRDA and Salford City funding. Development

work by BW and LAs in hand on all aspects 

of future canal restoration in the corridor. 

The challenge will be to attract significant

funding for future phases. 

60

Melton &

Oakham

Waterways

Society

Restoration of waterways for rural

diversification, wider job opportunities,

encouraging controlled access to

countryside and preserving and enhancing

heritage and ecological aspects of

waterways

15.0 4 L Oakham Canal no longer in project but remains

a long term aim. EIA report funded and completed.

No major engineering works needed. Project

now needs support and funding from LAs for

feasibility study and from others to make

physical progress.
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62 Montgomery Canal 

(also Wales)

17.1 in

England

Llangollen Canal near

Oswestry to Newtown (whole

scheme) 

West Midlands

(also Wales)

Shropshire, Oswestry

Borough

BW BW

63 North Walsham 

& Dilham Canal 

10 River Ant at Dilham to

Antingham

East of England Norfolk, North Norfolk

District

N Walsham &

Dilham Canal

Co, J Paterson

(Properties) Ltd

BA

64 Ouse River (Sussex) 25 Lewes to Lindfield South East East Sussex, Lewes

Borough, Wealden

District; West Sussex, 

Mid Sussex District

EA

65 Pocklington Canal 6.4 Navigable section at Melbourne

to Canal Head

Yorkshire & The

Humber

East Riding of Yorkshire BW EA

66 Portsmouth & Arundel Canal 15.75 River Arun at Ford to

Chichester Ship Canal at

Hunston

South East West Sussex, Arun

District, Chichester

District

Part West

Sussex CC

West Sussex CC

67 Sankey Canal 26.6 Tidal Mersey to St Helens North West Halton Borough,

Warrington Borough, 

St Helens Borough

Part BW, rest

three LAs

Upper Mersey

Conservators

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Montgomery

Canal

Partnership

(incl Shropshire

Union Canal

Society)

Restore Montgomery Canal as flagship

model of sustainable canal regeneration

with a strategic focus on rural

regeneration, whilst protecting the canal's

unique environment and heritage through

research, management and excellence 

in design

12.1 in

England

1 N Three locks opened since 2000 giving small

extension of navigable length. Main achievement

has been the creation of the Canal Partnership

and production and agreement on a Conservation

Management Strategy for an extremely sensitive

and high-profile restoration. Much firmer basis

now exists for future funding bids to achieve

implementation of strategy. Extra sections being

restored (with HLF/Interreg funding) by Canal

Society and BW in 2006-07. 

62

EAWA Restoration of 10 km of locked waterway

potentially connecting with Broads for

navigation and creating walking, angling,

general amenity and environmental

benefits

11.0 4 L Some conservation/clearance work since last

review but otherwise little progress. LAs support

restoration for non-powered craft but likely to

endorse electric boats as elsewhere on Broads.

No assessment done of feasibility and

sustainability. Historic structures need attention.

A potentially valuable local asset if more support

and funding can be generated.

63

Sussex Ouse

Restoration

Trust

Restoration of Sussex Ouse Navigation for

benefit of all who have interest in the river

Not known 4 L Work started on first lock. Vision document 

in preparation to mobilise support from LAs, 

EA and other interests. Assessments of

feasibility and viability still needed.

64

Pocklington

Canal Amenity

Society with BW

Completion of remaining restoration of

unspoilt and unaltered rural canal and so

provide navigable, leisure and educational

facility with improved access while

conserving wildlife interest

2.0 1 N Little physical progress since last review but

long-discussed working agreement achieved

with English Nature (now Natural England) and

no significant physical obstacles to restoring the

short remaining section of this attractive and

important heritage canal. No funding yet raised

for further lock restorations and EN agreement

to further dredging still being sought

65

Chichester Ship

Canal Trust

To safeguard line of canal, preserve

structures and ultimately restore through

navigation

Not yet

known

4 R with Wey &

Arun no 85

No progress since last review other than some

preservation work on surviving structures. The

Council would wish to see more priority being

given to studies necessary for advancement

alongside Chichester Ship Canal (project no 28)

and Wey & Arun Canal (no 85) but LA has agreed

protection of remaining line.

66

Sankey Canal

Restoration

Society

Phased complete restoration of Canal for

navigation, providing amenity for leisure

and recreation, clearance of dereliction

and pollution and so achieving major

environmental improvements

50.0 4 R Little progress since last review although small

section of canal could be restored as part of

regeneration project in central St Helens if

funding available. Despite LA and BW support, 

no indication of the comprehensive study needed

of this important historic waterway to examine

the options and benefits of full scale restoration

and linkage to connected system, which the

Council called for in 2001.

67

FINDINGS FOR PROJECT COMMENTARY Ref no 

Project

promoter(s)

Project description/objective Est cost

£M (exc

VAT)

Funding stage

reached:

Advanced (1)
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Intermediate (3)

Early (4)

Strategic

significance:
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Regional (R)
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68 Sankey Canal to Leeds &

Liverpool Link

12 New navigation from St Helens

to Leeds & Liverpool Canal

North West St Helens Borough,

Knowsley Borough, 

West Lancashire District,

Wigan Borough

BW

69 Shrewsbury & Newport Canals 41.1 Newport Branch of Shropshire

Union Canal from Norbury

Junction to Wappenshall

Junction and Shrewsbury 

Canal from Wappenshall

Junction to Shrewsbury

West Midlands Staffordshire, Stafford

Borough; Shropshire,

Telford & Wrekin

Borough, Shrewsbury 

& Atcham Borough

Part Telford &

Wrekin Council,

part BW, part

private

BW

70 Sleaford Navigation 7.4 Upper section from near South

Kyme to Sleaford

East Midlands Lincolnshire, North

Kesteven District

EA, BW

71 Sleaford Navigation -

Grantham Canal Link

25.6 New navigation from Sleaford

Nav to Grantham Canal near

Grantham

East Midlands Lincolnshire, North

Kesteven District, 

South Kesteven District

EA, BW

72 Soham Lode 6.8 Between River Great Ouse and

town of Soham

East of England Cambridgeshire, East

Cambridgeshire District

EA EA

73 Somersetshire Coal Canal 29 Kennet & Avon Canal at

Limpley Stoke to Paulton with

branch to Radstock

South West Bath & North East

Somerset District

BW

74 South Forty Foot - 

or Black Sluice - Drain 

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Sankey Canal

Restoration

Society

Construction of new navigation to increase

value of Remainder section of Leeds &

Liverpool Canal, the Ribble Link

Millennium project (see project no 8) 

and restored Sankey Canal (project 67)

and promote economic and leisure

opportunities in area

45.0 4 R Pre-feasibility report commissioned from BW

with LA funding. Funding being sought for full

feasilbility study.

68

Shrewsbury &

Newport Canals

Trust

Restoration to navigation generating 

jobs and tourism; preservation and

restoration of historic artefacts; 

creation of linear park 

75.0 3 N Council welcomes progress by Trust since the

last review on this oustanding heritage waterway.

Feasibility study and detailed engineering report

completed (showing that full restoration is

feasible in engineering terms) and partnership

being formed. Implementation issues, including

water supply and wildlife, considered with care.

Privately financed development initiatives

expected to provide about 25% of restoration

costs but success in obtaining regional/national

funding will be key. An early priority should be

the conservation of the surviving heritage

structures on the route. A successful restoration

would be a significant addition to the national

system and the waterway heritage.

69

Sleaford

Navigation Trust

Restoration of final 7.4 km of navigation,

increasing boat cruising and mooring

opportunities, improving public access 

and local prosperity and preservation 

of historic waterway and buildings as 

local resource

4.3 3 R Useful progress since last review. Land

purchased and implementation study completed.

Restoration strategy in hand by Lincs Waterway

Partnership (Lincs CC, BW, EA) and Trust.

Agreement needed before funding bids are

prepared.

70

Sleaford

Navigation Trust

Construction of new navigation to connect

the Grantham Canal to the Sleaford

Navigation and so create new cruising ring

Not yet

costed

4 R No progress since last review: depends on

progress on Grantham Canal (see project no 43)

and Sleaford Navigation (see no 70).

71

EAWA Restoration to full navigation of the Lode

between Great Ouse and Soham for local

regeneration

Not yet

costed

4 L No progress since last review. Apparently

straightforward, modest restoration which 

could bring benefits to local community. 

Useful first step would be to create a turning

point to encourage more boat use. More local

support needed to lobby EA for feasibility study.

72

Somersetshire

Coal Canal

Society

Protection from decay, dereliction and

vegetation of remaining canal structures 

(3 aqueducts, 2 tunnels, 22 locks, 3 bridges,

1 workshop) and line of canal. No aim 

of restoration for navigation

Not yet

costed

3 R The Society has made good progress on

conservation work since the last review. 

Midford Aqueduct restored 2002 with HLF

funding. Conservation and Access Strategy

completed 2004 also with HLF funding. 

Further HLF funding to be sought.

73

Now part of Fens Waterway Link 

(see project no 104).

74

FINDINGS FOR PROJECT COMMENTARY Ref no 

Project

promoter(s)

Project description/objective Est cost

£M (exc

VAT)

Funding stage

reached:

Advanced (1)

Substantial (2)

Intermediate (3)

Early (4)

Strategic

significance:

National (N)

Regional (R)

Local (L)
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75 Stamford Canal (River Welland) 21.7 Stamford to Deeping St James East of England,

East Midlands

Lincolnshire, South

Kesteven District;

Cambridgeshire, 

City of Peterborough

EA

76 Stour Navigation 26.4 Sea at Manningtree to Sudbury East of England Suffolk, Babergh District,

Essex, Braintree District,

Colchester Borough,

Tendring District

EA Harwich Haven

Authority

77 Stourbridge Canal -

Fens Branch 

1.6 Branch of Stourbridge Canal West Midlands Dudley Borough BW BW

78 Stover Canal 3.2 North east of Newton Abbott

from RiverTeign

South West Devon, Teignbridge

District

Network Rail Teighmouth

Harbour

Commssion

79 Swaffham Bulbeck Lode 5.3 River Cam to Swaffham

Bulbeck

East of England Cambridgeshire, East

Cambridgeshire District

EA EA

80 Thames & Medway Canal 4.5

(excluding

Strood

Tunnel)

Gravesend to Higham South East Kent, Gravesham

Borough

SUSTRANS

(leased from

Network Rail)

Port of London

Authority

81 Trent & Mersey Canal -

Burslem Arm (Burslem

Port Project)

1 Branch of Trent and Mersey

Canal in Stoke on Trent

West Midlands Stoke on Trent City Severn Trent

Water, LA,

private

BW

82 Waveney Navigation   6.76 Upper section of river from

Geldeston to Bungay

East of England Norfolk, South Norfolk

District, Suffolk, Waveney

District

BA

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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EAWA Extension of present head of navigation

from near Deeping to Stamford

Not yet

costed

4 L No progress since last review. Dependent on

Fens Waterway Link - see project no 104 - but

as much of canal line has disappeared more

practical project may be to use Welland River 

to reach Stamford.

75

River Stour

Trust 

Restoration of navigation along the

remaining 26.4 km of one of earliest 

river navigations for public benefit for

recreation, sport, amenity conservation

and industrial archaeology

6.0 2 N Trust active on restoration work, new educational

services and visitor facilities. After further lock

restoration, about half the navigation will soon

be available. Feasibility Study confirmed no

major obstacles to through navigation but 

EA opted for restoration for man-powered 

craft only, as stipulated in original Act.

Implementation for full restoration to continue

to be pursued by Trust as and when land

ownership, funding and local opinion issues 

are resolved.

76

Stourbridge

Navigation

Trust, Staffs &

Worcs Canal

Society, IWA

Birmingham

Branch

Restoration of branch back to original

terminus, preserving rural enclave 

in urban area

0.5 3 L Some work completed with LA and BW funding

but main project stalled by lack of LA support.

Lobbying to continue.

77

Stover Canal

Society/Trust

Conservation and partial restoration to

provide historic interest whilst conserving

wildlife/natural habitat

5.0 3 L Transfer of land from Network Rail to LA 

and on to Trust now underway, albeit slowly.

Some surveying and clearance already achieved.

Funding to be sought for Project Officer, full

survey and project development.

78

EAWA/GOBA Restoration of navigation to Swaffham

Bulbeck

Not yet

costed

4 L No progress since last review. A straightforward

local project with benefits for rural community

but neglected by EA and lacking local support.

79

Thames &

Medway Canal

Association

Restoration of Canal from basin eastwards

for use by leisure craft and associated

leisure activity

9.0 4 L Little physical progress since review but

regional/LA funding raised for various studies

including high-level Restoration Strategy.

Further studies and project organisational

improvements planned.

80

Burslem Port

Project 

Restoration and construction to develop

focus for waterside activities and

stimulate social and economic

regeneration, create 'destination' 

and provide secure moorings for 

boaters in City

10.0 2 L The aim is still to reopen the Burslem Branch 

of the Trent & Mersey as part of a wider urban

regeneration plan for Stoke on Trent. Backed 

by City as catalyst for regeneration. Feasibility

report completed. Funding streams and local

plan approval to be sought.

81

EAWA Restoration of historic river navigation 

as extension to Broads

Not yet

costed

4 L No progress since the last review but this remains

the most easily realisable extension to the

Broads network. Currently being promoted 

by the BA for canoeing (EA pursuing legal

agreement for access) and efforts continue 

to increase usage by small boats.

82

FINDINGS FOR PROJECT COMMENTARY Ref no 

Project

promoter(s)

Project description/objective Est cost
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VAT)

Funding stage
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83 Weaver Navigation - 

Frodsham Cut 

1.6 Lock cut on Weaver Navigation

near to Runcorn

North West Cheshire, Vale Royal

District

BW BW, Manchester

Ship Canal Co

84 Welland - Nene Link 

85 Wey & Arun Canal 37.1 River Wey at Guildford to River

Arun at Pallingham

South East Surrey, Waverley

Borough, Guildford

Borough, West Sussex,

Chichester District,

Horsham District 

EA, National

Trust

86 Wilts & Berks Canal and North

Wilts Canal

97 River Thames at Abingdon to

Kennet & Avon Canal at

Melksham via Swindon with

link to Cotswold Canals

South East,

South West

Oxfordshire, Vale of White

Horse District, Wiltshire,

North Wilts District, West

Wilts District, Swindon

Borough

BW, EA

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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River Weaver

Navigation

Society, BW

Restoration of one lock and one bridge 

to improve boat access to Weaver via

rarely-used formerly semi-tidal water 

and improve access to Frodsham and 

help its regeneration

1.5 3 L Feasibility study and restoration strategy

completed 2005. BW supportive as long as

funding for lock restoration and maintenance 

is secured. LA also supportive. Council believes

this remains a good project with local support

and a potential strategic fit to regional initiatives

for the lower Weaver. Next stage requires work

on assessing benefits and developing funding

package.

83

Now part of Fens Waterway Link 

(see project no 104)

84

Wey & Arun

Canal Trust 

Progressive restoration of remaining 60%

for through navigation from Wey to sea.

Creation of sustainable low-cost heritage

and tourism amenity in populated area

with few inland waterways and amenity

benefit for local community

20.0 2 N with

Portsmouth &

Arundel no 66

Council welcomes strategic approach now being

developed by strengthened and pro-active Trust.

Canal Completion Strategy report commissioned

in 2005. Interim restoration projects successfully

completed since 2001 (more than 3 kms of

waterway now open) including new bridge and

aqueduct and more in the pipeline, boosting

funding prospects. Pragmatic approach to

continuing progress reflects land ownership

issues and difficulties in attracting large-scale

funding in this part of the country. In these

contexts the success of the Trust is to be

applauded.

85

Wilts & Berks

Canal

Partnership

Restoration of through navigation

(including diversions where necessary),

promoting fullest use for transport,

recreation (will create multiple cruising

rings), local amenity and tourism for

public benefit and securing environmental

enhancement

107.4 2 N This remains one of the most ambitious

restoration projects in Britain. Council applauds

sustained progress since last review including

Partnership formation and development,

physical restoration at various sites,

mobilisation of LA and public support,

completion of 7 detailed engineering/feasibility

reports and 10 year restoration strategy,

planning safeguarding and land acquisition and

successful fund-raising. Emphasis on flagship

projects include connections with Thames

(completed this year with IWA Jubilee Grant),

Thames & Severn and Kennet & Avon Canals

(none of which is difficult or high-cost), within 

a 10 year plan and funding from EU, Lottery 

and other sources. The Partnership with others

has been shortlisted in the Living Landmarks

bidding process for a series of rural

regeneration projects including the restoration

of the Swindon to Cricklade section of the 

Canal. The Council looks forward to the full

reconnection of the entire project with the

national waterway system.
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87 River Wissey 5 Present head of navigation at

Stoke Ferry to weir near

Watermill Farm

East of England Norfolk, Breckland

District, Suffolk, 

Forest Heath District

EA EA

88 Witham Navigable Drains -

East Fen Lock

20 (relates

to length

made

accessible)

North east of Boston East Midlands Lincolnshire, Boston

Borough.

EA Witham Fourth

Internal

Drainage Board,

BW

89 Worsley Delph & Underground

Canals 

WALES

90 Glamorganshire Canal -

Nantgarw Pottery Museum

91 Monmouthshire & Brecon

Canal (incl Crumlin Arm)

22.4 The main line from Cwmbran

to Newport; the Crumlin Arm

from Newport to Cwmcarn

Wales Monmouthshire, Torfaen

CBC, Newport CBC,

Caerphilly CBC

BW and part

Torfaen CBC

BW, Newport

Harbour

Commissioners

if linked to River

Usk

92 Montgomery Canal (also

England)

37.7 in

Wales

Llangollen Canal near

Oswestry to Newtown (whole

scheme) 

Wales (also

West Midlands)

Powys BW Remainder BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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GOBA Provision of new lock and weir to allow

small boats to progress as far as weir

near Watermill Farm

Not yet

costed

4 L No progress since last review. GOBA reports

project on hold. 

87

IWA

Lincolnshire

Branch

Restoration of derelict lock to regain for

navigation some 20 km of Hobhole and

other Drains

0.1 4 L No progress since last review. Priority has 

been given to Fens Waterway Link and Lincs

Waterways Partnership projects but this project

merits reconsideration in view of length of

navigation which would be regained for very

little investment.

88

Regrettably this important heritage project

appears to have been wound up. Some

improvements continuing under LA control 

but not restoration in the sense previously

envisaged.

89

No response received for this project. 90

Monmouthshire

& Brecon

Canals

Regeneration

Partnership

(BW, LAs and

MB&A Canals

Trust)

Restore abandoned section from

Cwmbran to Newport and the Crumlin

Arm from Newport to Cwmcarn. Create

leisure and tourism resource whilst

protecting and enhancing environment

and heritage to bring economic, social and

environmental benefits to the community

32.0 1 N Progressive lock restoration has continued since 

2000 and studies completed into further works

and conservation of key stretches. Recent

progress has seen restoration of the top lock 

on the 14 Locks Flight, the construction of a slip

way to allow a trip boat to operate, the rebuilding

of Bettws Lane bridge in Newport (the last

major obstacle to navigation on the main line

within Newport CC) along with major dredging

works on the Crumlin Arm by Caerphilly CBC.

Torfaen CBC now supports restoration of the

section through the town and has been

shortlisted in the Living Landmarks bidding

process. Funding success here will complete 

the restoration of the whole of the main line.

Newport UDP now has policy for new terminus

basin in Newport and link to river Usk.

Upgraded to National in a Wales context.

91

Montgomery

Canal

Partnership

(incl BW and

Shropshire

Union Canal

Society)

Restore Montgomery Canal as flagship

model of sustainable canal regeneration

with a strategic focus on rural

regeneration, whilst protecting the canal's

unique environment and heritage through

research, management and excellence 

in design

33.0 in

Wales

1 N Two locks restored by Canal Society since 2000

extending the southern end of the canal. Main

achievement has been the creation of the Canal

Partnership and production and agreement on 

a Conservation Management Strategy for an

extremely sensitive and high-profile restoration.

Still legal hurdles because of nature conservation

designation but much firmer basis now exists 

for future funding bids to achieve implementation

of strategy. Open length through Welshpool needs

to be better used. Council supports proposed

through restoration to Newtown.
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WALES

93 Vale of Neath and Swansea

Valley Canals- Neath Canal 

16 Briton Ferry to Glynneath Wales Neath Port Talbot CBC Co of

Proprietors of

the Neath Canal

Navigation 

Tennant 

Canal Co

94 Vale of Neath and Swansea

Valley Canals-Swansea Canal

16.8 Near Abercrave to Swansea Wales Swansea City, Neath Port

Talbot CBC

Part BW

Remainder, part

Neath & Port

Talbot CBC

Tennant Canal

Co via

Associated

British Ports,

Swansea City

95 Vale of Neath and Swansea

Valley Canals-Tennant Canal

14.6 Swansea to Neath Canal at

Aberdulais

Wales Swansea City, Neath Port

Talbot CBC

Tennant 

Canal Co

Co of Prop of

the Neath Canal

Navigation,

Associated

British Ports,

Swansea City

SCOTLAND

96 Ardlui to Inverarnan Canal 1.6 Northern extremity of Loch

Lomond

Scotland Argyll & Bute Loch Lomond &

Trossachs

National Park

Loch Lomond &

Trossachs

National Park

97 Monkland Canal 24.2 Forth & Clyde Canal in

Glasgow to near Airdrie,

including Coatbridge

Scotland City of Glasgow, 

North Lanarkshire

Part BW

Remainder/LA

BW

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)
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Neath Port

Talbot

CBC/CPNCN/

Neath &

Tennant Canals

Pres Soc 

Restoration of 16 km of navigation 

for recreational and leisure use and

stimulating urban regeneration in valley.

Part of proposed regional waterway

system

5.0 2 N with

Swansea no 94

and Tennant

no 95

Part of a potential 40km regional waterway

system - see Swansea Canal no 94 below. 

The Neath section of the project has made most

progress since 2000, especially in fund raising

(Welsh Assembly, ERDF, LAs etc), partnership

promotion and physical work - a 10km stretch 

of navigable water should be achieved with

current funding agreements. Only two road

bridges will then prevent restoration to full

navigation.

93

Swansea Canal

Society/BW/

Neath Port

Talbot CBC/

Swansea City

Restoration of 16.8 km to assist urban

regeneration of valley communities,

provide leisure and recreation facility 

for local residents. This is part of a Vale 

of Neath & Swansea Valley Integrated

Waterway Regeneration Partnership of

LAs, Neath and Tennant Canal companies

and voluntary sector, set up to promote

the linkup of the three canals via the new

initiative of the Swansea SA1 project and

designed to create a major regeneration

stimulus and leisure resource in the

region

55.0 4 N with Neath

no 93 and

Tennant no 95

The priority here is to integrate a restored

Swansea Canal into the proposed regional

waterway system including an impounded 

section of the River Tawe and connection with 

the Tennant and Neath Canals (nos 93 and 95) 

via the Swansea Marina SA project, promoting

regeneration, tourism and recreation. Progress

on the Neath section has left the Swansea Canal

project lagging. The project urgently needs

endorsement by the LA as part of the regional

waterway system and incorporation into future

funding bids. In the interim BW and LA support

needed for better maintenance and modest

improvement projects as useful steps towards

longer-term restoration. 

94

Neath Port

Talbot CBC/TCC

and Neath and

Tennant Canals

Pres Society

Restoration of 16 km of navigation for

recreational and leisure use by locals 

and visitors and stimulating urban

regeneration in valley. Part of proposed

regional waterway system

8.1 2 N with Neath

no 93 and

Swansea no 94

See comments on Swansea Canal no 94 above.

No further restoration of the Tennant Canal 

has been achieved since 2000-01. As a first step,

studies for and funding of the restoration of the

Aberdulais Aqueduct and Lock on the Neath

Canal (to give access to the Tennant Canal) 

are urgently needed. 

95

Loch Lomond &

Trossachs

National Park

Restoration of short length of Canal Not known 4 L Potentially useful minor extension of navigation

on Loch Lomond but project on hold pending

funding decisions by Park Authority. A further

project (Loch Lomond link to Clyde - see project

no 118) also being explored.

96

North

Lanarkshire

Council

Regeneration of the canal & canal

environment for economic, environmental

& social benefits, including tourism,

recreation & leisure

Not yet

costed

4 L Extension of navigation does not now 

appear to be being pursued and emphasis 

is on regeneration/environmental gains.
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C  PROJECTS ADDED IN THIS REVIEW - in alphabetical order 

ENGLAND

98 Arrow River (Warwickshire) 10 Alcester to navigable River

Avon

West Midlands Warwickshire,

Stratford on Avon District

UANT, LANT,

BW

99 Ashton Canal - Hollinwood

Branch - and link to Rochdale

Canal

8.5 Fairfield Junction on the

Ashton Canal to Failsworth on

the Rochdale Canal

North West Oldham MBC,

Tameside MBC

LAs, private BW/TWT

100 Ashton Canal - 

Stockport Branch

6.5 Ashton Canal at Clayton to

Stockport

North West Manchester City,

Stockport MBC

LAs, private BW

101 Basingstoke Canal - Enhanced

water supply projects

N/A Various locations on waterway South East Surrey CC, Hampshire

CC, Runnymede, Woking,

Guildford, Surrey Heath,

Rushmoor and Hart

Districts/Boroughs

Basingstoke

Canal Authority

National Trust

102 Bridgewater Canal - Runcorn

Locks

0.6 Bridgewater Canal at Runcorn

to Manchester Ship Canal

North West Halton Borough Bridgewater

Canal Trust

Manchester

Ship Canal Co

103 Chard Canal 0.4 former canal line near Creech

St Michael village

South West Somerset,

Taunton Deane Borough

Private

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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UANT Make River Arrow navigable to the market

town of Alcester, promoting sustainable

rural development, economic and social

benefits

9.0 4 L River Arrow Navigation Enterprise formed.

Feasibility Study completed but not yet

evaluated. Progress will need EA support.

98

Hollinwood

Canal Society

Restore Hollinwood Branch of Ashton

Canal and part of Fairbottom Branch, 

and create new link to Rochdale Canal

31.0 4 L An attractive opportunity to widen recreation 

use of the Ashton and Rochdale Canals and

contribute to urban regeneration, heritage 

and environmental improvements in area.

Preliminary engineering study and business

plan already completed by new Society. There

are formidable obstacles including two M60

crossings. Stronger project management

resources needed to mobilise and sustain 

more LA and public/private support to make

further progress.

99

Manchester &

Stockport Canal

Society

Restore Stockport Branch, contributing 

to regeneration of economically 

deprived area

Not yet

costed

4 L Potentially a positive element in the upgrading

of East Manchester (BW also started work to

construct new links between the eastern ends 

of Ashton and Rochdale Canals). Pre-Feasibility

Study being undertaken by BW North West with

local development corporation and other local

funding. Full feasibility study planned and

strengthening of project management will 

be essential to make progress and attract

regeneration funding.

100

BCA, Surrey &

Hants Canal

Society

Securing an enhanced water supply 

for benefit of whole waterway

Not yet

costed

4 L Work being planned in several discrete stages.

Work on 5 locks currently nearing completion

using local funds/grants. Future phases hope 

to exploit potential surplus Ministry of Defence

land and reservoirs to provide permanent

solution to water supply problems. Projects 

will require EA approval.

101

Halton Borough

Council

Restore navigable link and create new

cruising rings, bringing new business

opportunities to town; preserve, protect

and improve locks for future generations

not yet

costed

4 R A long-standing project of heritage and urban

regeneration importance with LA support. 

The main physical obstacle is the Runcorn

Bridge approach road. Replacement as part 

of the New Mersey Gateway project is now

approved, so potentially freeing up this

constraint when implemented.

102

Somerset

Waterways

Development

Trust

Preservation of 400m of historic canal

channel & embankment, with improved

access and interpretation

0.1 4 L Primarily a community conservation project.

Trust negotiating to take ownership and then

institute clearance and restoration of structure

with LA/voluntary funding. Little prospect of

reconnection to nearby BW Bridgwater &

Taunton Canal due to severance by main Bristol

to Exeter Railway. The future of other surviving

structures on the canal line is unclear.
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104 Fens Waterway Link 80 of new

waterway

and 160

ofimproved

waterways

River Nene near Peterborough

to River Witham at Boston

East of England,

East Midlands

Lincolnshire, Boston

Borough, North Kesteven

District, South Kesteven

District, South Holland

District, Cambridgeshire,

Fenland District,

Peterborough City

EA BW, EA, 

Middle Level

Commis-

sioners

105 Grand Union Canal 

- Daventry Arm

3 Daventry to Grand Union Canal East Midlands Northamptonshire,

Daventry District

Private, LA 

& BW

BW

106 Hants & Berks Canal

(Basingstoke Canal to Kennet

& Avon Canal Link)

25

approx

New canal from Odiham on

Basingstoke Canal to Kennet &

Avon Canal near Reading or

Theale

South East Hampshire,

Basingstoke & Deane

District, Hart District

Berkshire, Reading

Borough,West Berks

District, Wokingham

District

BW,

BCA

107 Hedon Haven, Humber Estuary 4 From Hedon to the Humber

Estuary

Yorks & The

Humber

East Riding of Yorkshire,

Hedon Council

EA, Haven

Commissioners,

private

Associated

British Ports

108 Itchen Navigation

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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EA Create new strategic waterway link

connecting the existing navigations of

Rivers Witham, Glen, Welland, Nene and

Great Ouse and Middle Levels, by using

the South Forty Foot Drain and creating

new navigation between Rivers Welland

and Nene to east of Peterborough. The

project will provide opportunities for urban

and rural investment, sport, tourism and

recreation; create a new regional asset,

diversify economic opportunities,link

existing and new attractions, contribute 

to bio-diversity, improve water supplies

and land drainage and provide local and

regional transport routes 

130.2 3 N The largest and most significant of all the new

projects since the last review and one which 

the Council warmly welcomes. Embryonic for 

a number of years, following a sustained

campaign by EAWA, major planning work

started in 2002 with ERDF, East Midlands RDA,

LA and other funding. Project adopted by EA and

Implementation Plan completed 2004. Project 

to be delivered over 15 year period via a series

of discrete schemes. First stage begins 2006-07 

at Boston with scheme to connect Witham and

South Forty Foot. At same time a three-year

programme of small-scale recreational

improvements, again with ERDF and Lincs CC

funding, will begin in the corridor. Council looks

forward to further progress on this nationally

significant project which also strengthens the

case for the Bedford-Milton Keynes link - see

project no 17.

104

Daventry

District Council

New canal arm from Daventry Town

Centre to the Grand Union Canal

10.0 3 L Significant opportunity for sustainable growth

and regeneration of the town of Daventry.

Feasibility Study & Outline Design completed.

Progress so far part funded by EMDA and

project within ODPM Growth Area Funding

Programme. LA proceeding with preparation 

for TWA Order

105

Surrey &

Hampshire

Canal Society

Better integration of Basingstoke Canal

into the national waterway network, 

create a new cruising ring in the South 

of England and provide opportunities 

for new waterside environments/habitats 

in corridor

55.0 4 R A proposal at this stage. Feasibility Study now

required for which funding is being sought.

106

Hedon

Navigation Trust

Reopen ancient navigable channel from

Humber to Hedon, including creation 

of country park, marina, etc

13 - 17.5 3 L In Phase 1 feasibility, environmental scoping and

economic studies completed with regional/local

funding. Project Manager appointed. There are

important heritage and nature conservation

interests to be safeguarded. Phase 2 will include

conservation management plan. 

107

An active project concerned primarily with

access improvements, wildlife and conservation

of this historic river navigation. Restoration for

navigation unlikely but apparently not ruled out.

However, no response received for this review.
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C  PROJECTS ADDED IN THIS REVIEW - in alphabetical order 

ENGLAND

109 Leeds & Liverpool Canal -

Bradford Canal

5.2 From Shipley to Bradford Yorks & The

Humber

Bradford MB BW

110 Lord Rolle's (Torrington) Canal 1 River Torridge at Bideford to

Weare Gifford and Torrington

South West Devon, Torridge District Torridge District

Council

R

111 Parrett River (Somerset) -

including Westport Canal

56 Ilchester to Bristol Channel at

Burnham

South West Somerset, Sedgemoor

District, South Somerset

District

EA BW

112 Severn River Navigation

Restoration - Phase 1

40 Navigable River Severn at

Bewdley to Coalport and in

later phases to Welshpool

West Midlands,

Wales

Worcestershire,

Wyre Forest District,

Shropshire,

Telford & Wrekin District,

Bridgnorth District,

Shrewsbury & Atcham

Borough, Powys (ultimate

project)

113 Tavistock Canal 7.2 Former tub boat canal from

Tavistock to Morwellham Quay

South West Devon, West Devon

District

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Partnership of

Bradford

Council,

Bradford Centre

Regeneration 

& BW

Restore the infilled Bradford Canal,

leading off the Leeds & Liverpool Canal, 

to regenerate corridor between Shipley 

& Bradford City centre

c35.0 2 R A new project which is progressing with impressive

speed because of significant regeneration benefits

in one of the few English cities without a city centre

waterfront. Scoping Study proved positive, full

Feasibility Study completed and route of restored

canal published with benefits identified in detail.

Application to restore original terminus basin in city

centre now submitted. Lake project which would 

be a central feature of the restored canal has been

shortlisted in Living Landmarks bidding process.

109

Rolle Canal and

North Devon

Waterways

Society

Initial objective to repair tidal lock; longer

term project not yet completely defined

Not yet

costed

4 L Project likely to aim at conservation of canal

remains but requires further definition and

clarification.

110

Somerset

Waterways

Development

Trust

Re-establish navigation rights on River

Parrett; reconnect with Taunton &

Bridgwater Canal at Bridgwater Docks

with the aim of boosting tourism and

regeneration opportunities in rural area.

Not yet

costed

4 L Right of Navigation established by 1795 Act not

being exercised by EA on the non-tidal section 

of the river. If this can be be re-established 

(tidal barrage planned by EA), it would be

feasible to restore Westport Canal and through

navigation to Ilchester. With LA support, the new

Trust plans a range of further studies covering

economic, environmental, heritage and

regeneration issues. Somerset CC shortlisted 

in the Living Landmarks bidding process for a

number of 'access to water' projects, including

the Parrett. 

111

Severn

Navigation

Restoration

Trust

Phase 1 Promote extension of the existing

BW River Severn Navigation between

Stourport and Coalport; further phases 

(2) to extend navigation from Coalport 

to Shrewsbury to link up with Newport-

Shrewsbury Canal restoration; (3) from

Shrewsbury to near Welshpool to link 

up with Montgomery Canal Restoration.

12.5 - 15.0

(Phase 1)

4 R A new entry although the Trust, a campaigning

and research body, has been active for many

years. The Trust has abandoned its previous

objective of becoming the navigation authority in

favour of campaigning for extending navigation per

se, focusing on the damaging impact of persistent

low flows on the Severn. Funding for restoration 

to be sought from water companies. Many other

potential benefits e.g. significant new cruising

rings, hydro-electricity, creation of wet lands,

tourism etc are asserted but promoters, even with

reports from independent consultants, have so far

failed to convince EA, LAs and others of case for

the project. Council recommends commissioning

of a comprehensive EIA report.

112

Not yet

costed

4 L A very initial individual proposal for restoration 

for which no organised restoration body yet exists.

Part of canal in use to supply hydroelectricity

scheme. Likely heritage value. There are

considerable land ownership difficulties if progress

is to be made.
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114 River Thames - Maidenhead

Waterways (York Stream and

The Cut)

8 From Thames near Bray Lock

through Maidenhead to rejoin

Thames at Cliveden Reach

South East Windsor and Maidenhead

Borough

EA? EA

115 Uttoxeter Canal 21 Froghall to Uttoxeter West Midlands Staffordshire,

East Staffordshire

Borough, Staffordshire

Moorlands District

Various public

and private

BW

116 Wood Wharf, Isle of Dogs Not

known

New canal link between

Blackwall Basin and South

Dock

London London Borough of Tower

Hamlets

BW &

consortium

portnership

Port of London

Authority

SCOTLAND

117 Carron River 2 From Forth & Clyde Canal at

Grangemouth towards the Firth

of Forth

Scotland Falkirk BWS Forth Ports Ltd

118 Leven River 10 River Clyde to Loch Lomond West Dunbarton West Dunbarton

Council

Loch Lomond &

Trossachs

National Park,

Clydeport

Ref no FACTUAL INFORMATION (based on promoters' responses)

Waterway or structure Project

length

(km)

Location/extent English

region, Wales,

Scotland

Local authority area(s) Current

waterway

manager or

owner (if any)

Link with

other

navigation

authority 

(if any)

Col no 1 2 3 4 5 6 7
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Maidenhead

Waterways

Restoration

Group

Phase 1 (4.5km) to restore full navigation

to existing channel from Thames near

Bray Lock, through Maidenhead town

centre to junction with Flood Relief

Channel. Phase 2 (3.5km) extension of

navigation channel northwards to rejoin

Thames at Cliveden Reach

3-4.0

(Phase 1)

4 L A new project restoring historic navigable routes

which initial technical studies suggest could 

be feasible and which would have clear

environmental, leisure, ecological and other

benefits for Maidenhead. Project development 

is now underway. The attitudes of the EA and

local authorities will be crucial to carry it forward.

114

Caldon &

Uttoxeter

Canals Trust

Preserve the line and remaining

structures of Uttoxeter Canal, and create

walking route. Investigate feasibility 

of restoring navigation and possible

extension to link with Trent & Mersey

Canal at Burton-upon-Trent

Not yet

costed

4 L Builds on Destination Froghall project which

included reopening of the first lock and basin 

on the canal in 2005 and improves link with

nearby Churnet Valley Railway (although

insufficient headroom in Froghall Tunnel still

inhibits full access from the Caldon Canal). 

Trust reformulated in 2003/4 with new objectives

to extend Caldon work to the whole of the

Uttoxeter. Restoration Committee mobilising 

LA and local support. Council suggests next 

step should be overall feasibility assessment 

of restoring navigation. 

115

BW Construction of small new canal link and

basin as part of major urban mixed-use

development project

No

separate

costings

available

1 L Part of BW's largest single commercial

development project.  Masterplan adopted 

in LA local plan.  Start on site expected in 

2008.  In waterway terms of local importance: 

in financial terms the whole project is of

national significance to BW.

116

BW Improve navigation of River Carron, thus

increasing accessibility to Grangemouth

Docks and Forth & Clyde Canal,

revitalising Grangemouth and creating

new tourist attraction

22.0 3 R A project supported in the Scottish Executive's

Scotland's Canals report 2002. Feasibility study

completed, funded by BWS. Major health and

safety issues to be resolved in developing

preferred option. Development of new route 

in Grangemouth has been shortlisted in Living

Landmarks bidding process.

117

BW Canalise the River Leven for flood

protection and potentially to provide

navigable link between the River Clyde

and Loch Lomond, boosting regeneration

and recreation/tourism opportunities

22.0 3 N A project also supported in the Scottish

Executive's Scotland's Canals report 2002.

Already a right of navigation on the river.

Scottish Enterprise-funded feasibility study

completed but concentrates on flood alleviation

and navigation is not fully supported. If work

proceeds only on this basis a strategic opportunity

for regeneration in the area by connecting Loch

Lomond to the sea will be missed. Further

feasibility report commissioned by BWS.
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